

8-week lookahead

Old Oak Common updates: October – November 2026

Note: We will be starting the 12 week lookahead from November

Old Oak Common 8-week lookahead

3-5

Old Oak Common bridge works

Gantt Chart, images and map

6-7

Old Oak Common Lane works

Gantt Chart, images and map

8-9

Wells House Road Stairs programme

Gantt Chart, images and map

10-11

Traffic summary

Table of upcoming lane closures

12

228 southbound bus schedule

Table showing planned bus operation

13

Interactive map

Link to map of works on HS2 website

14-15

Links to further information

List of Advanced Works Notification related to works and map

16-21

SCS work update

SCS site and tunnelling updates

Old Oak Common Bridge works

October – November 2026

Activities	October				November			
	5	12	19	26	2	9	16	23
Old Oak Common Lane Bridge								
Ground preparation for demolition								
Ground excavation for foundations								
Road closure for wall demolition								
Central line Bridge*								
Installing temporary works for concreting								
Steel and concrete construction								

Regular working hours (Monday – Friday, 8am to 6pm, Saturday, 8am to 6pm)


Overnight works (1am to 4am) – please see AWN for specific dates

Weekend road closure

*Notified in a previous Advance Works Notice – see further information.


Central line bridge works

October – November 2026



Old Oak Common Lane bridge demolition

Bridge walls August 2026



Old Oak Common Lane works

October – November 2026

Activities	October				November			
	5	12	19	26	2	9	16	23
Ducting installation for telecommunications								
Underground cabling (SSEN)								
Wells House Road and Old Oak Common Lane works								
Wells House Road stairs works*								
Power cable diversion*								
Tunnelling work*								
Tunnelling preparation works								
Duct installation and cabling (UKPN)								

 Regular working hours (Monday – Friday, 8am to 6pm, Saturday, 8am to 1pm)


 Monday to Saturday 24 hours a day

 Typically Monday – Friday: Utility works by other organisations

*Notified in a previous Advance Works Notice – see further information

Power cable diversion

October – November 2026




Wells House Road stairs programme

Activity	May	June	July	Aug	Sept	Oct	Nov	Dec
Sch 17 planning application								
De-vegetation, consent approval, demolishing existing walls								
Construction - retaining walls and supports								
Finishes – drainage, handrails, lighting								
Open to the community								*End of December

Regular working hours (Monday – Friday,
8am to 6pm, Saturday, 8am to 1pm)

***Current forecast, subject to programme progress. There may be some close out works in the New Year.**

Wells House Road stairs



Old Oak Common Lane Traffic Management

Date	Time	Closure	Reason	Completed
Friday 7 August	8am – 6pm	Lane closure	Concrete delivery & pouring for Wells House Road stairs	Yes
Thursday 13 August	8am – 6pm	Lane closure	Concrete delivery & pouring for Wells House Road stairs	Yes
Wednesday 19 August	8am – 6pm	Lane closure	Concrete delivery & pouring for Wells House Road stairs	Yes
Thursday 3 September	8am – 6pm	Lane closure	Remove access platform	Yes
Friday 4 September	8am – 6pm	Lane closure	Install foundations for temporary streetlights	Yes
Wednesday 9 September to Friday 11 September	8am – 6pm	Lane closure	Drainage connections for Wells House Road stairs. No Third-party sequencing.	No
Thursday 17 September until December*	24/7	Lane closure	Old Oak Common Lane bridge excavating works. We will lift the closure when possible.	In progress
Friday 18 September and Monday 21 September	8am – 6pm	Lane closure	Install steel support frame for Wells House Road stairs – Dates rescheduled due to unexpected delays with manufacturer	No
Thursday 24 September and Friday 25 September	8am – 6pm	Lane closure	Install steel support frame for Wells House Road stairs. Only one day required	Yes
Until December 2026	24/7	Lane closure	Thames Water utility connections	

***Please note, these works are subject to change**


Old Oak Common Lane Traffic Management

Date	Time	Closure	Reason	Completed
Tuesday 29 September	8am – 6pm	Lane closure	Install steel support frame for Wells House Road stairs	Yes
Wednesday 7 October and Friday 9 October	8am – 6pm	Lane closure	Install steel support frame for Wells House Road stairs	
Monday 12 October and Wednesday 14 October	8am – 6pm	Lane closure	Install steel support frame for Wells House Road stairs	
Friday 16 October and Monday 19 October	8am – 6pm	Lane closure	Reinstating stairs infrastructure	
Thursday 22 October	8am – 6pm	Lane closure	Deliveries and garden finishes	
Wednesday 28 October and Thursday 29 October	8am – 6pm	Lane closure	Finalising stairs concrete	
Wednesday 11 November until Wednesday 18 November	8am – 6pm	Lane closure	Paving and drainage works	
Saturday 14 November and Sunday 15 November	Weekend	Road closure	Demolishing bridge walls	
Saturday 28 November and Sunday 29 November	Weekend	Road closure	Demolishing bridge walls	


***Please note, these works are subject to change**

Old Oak Common Lane buses

Intermittent southbound bus stop
An intermittent southbound bus stop operates between the site entrance and bridge on Old Oak Common Lane until November 2026. This will be out of action during lane closures required for enabling works on the Wells House Road stairs. The bus stop is being run under agreement with TfL, as per the schedule below. Our Community Support Officers are on hand to advise. We will update residents on the bus operation past November soon.



● = bus stop



● = northbound bus stop
● = intermittent southbound bus stop

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
October						
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	
November						
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29

Key for table

- = bus stop closed
- = bus stop operating

Click on map to follow link

HS2 Construction update 1 to 31 October 2026

Old Oak Common and North Acton – Community Construction Update Map

Works are subject to change based on the current programme

1MC04-SCJ-SE-PLN-SS03-000006_C16

NetworkRail

Balfour Beatty

VINCI

SYSTRA

SKANSKA

CB&I

STRABAG

Working in partnership with

HS2

Core working hours
8am to 6pm Monday to Friday
8am to 1pm Saturday

Contact us
Contact our HS2 Helpdesk team all day, every day of the year on:

📞 Freephone 08081 434 434

📠 Minicom 08081 456 472

✉ Email HS2enquiries@hs2.org.uk

BBVS and SCSJV - Old Oak Common Traffic Management
15 July 2024 to 30 April 2027

Core working hours

BBVS - Utilities enabling works to upgrade power cables (UKPN)
Ongoing to 26 October 2026

Core working hours

BBVS - Wells House Road Stairs
Ongoing to 31 December

Core working hours

BBVS - Old Oak Common Lane: single lane closure for Wells House Road stairs work
Ongoing to 18 November 2026

Core working hours
Single lane closure on planned dates

BBVS - Old Oak Common overnight concrete works
28 August 2026 to 31 July 2027

Extended core working hours
Overnight working Sundays to Fridays 10pm to 6am, hours subject to track access, further detail online

Network Rail – Railway improvement in Old Oak Common
Ongoing to 30 July 2026

Extended core working hours
Installation and adjustment of track equipment and facilities, further details online. Removal of existing foundations no longer required 24h during Christmas 24-31 December

SCS – Utilities upgrade on Victoria Road and Atlas road (UKPN)
Ongoing to 6 October 2026

Core working hours

SCS – Update: Old Oak Common tunnel
Ongoing to 31 December 2026

Below ground works 24/7, site setup on Old Oak Common station core hours

BBVS – Overnight Central line bridge works
Ongoing to 15 October 2026

Extended core working hours
Overnight working Sundays to Fridays 10pm to 6am

BBVS – Old Oak Common Lane bridge wall demolition
29 September to 2 November 2026

Core working hours
Controlled removal of the western bridge brick wall

Appendix – Advance Works Notices

AWNs related to BBVS works

Construction works	Link to AWN
Utilities work on Old Oak Common Lane	https://assets.hs2.org.uk/wp-content/uploads/2026/08/Traffic-Management-Update-OOCL-Jul-to-Sep-2026.pdf
Saturday working: Central line enabling works	https://assets.hs2.org.uk/wp-content/uploads/2026/07/AWN-Central-Line-Saturday-working-July-2026.pdf
Overnight Central line bridge work	https://assets.hs2.org.uk/wp-content/uploads/2026/05/Update-18-September-AWN-Central-Line-piling-and-excavation.pdf
Christmas Central line work	https://assets.hs2.org.uk/wp-content/uploads/2026/09/AWN-Christmas-working-Central-line.pdf
Bridge wall demolition enabling works	https://assets.hs2.org.uk/wp-content/uploads/2026/09/AWN-OOCL-bridge-demolition-September-2026_final.pdf
Tunnel preparation for cable upgrade	https://assets.hs2.org.uk/wp-content/uploads/2026/08/AWN-UKPN-enabling-work-for-HET-August-2026.pdf
24/6 tunnelling works	https://assets.hs2.org.uk/wp-content/uploads/2026/09/AWN-hand-excavation-tunnelling-November-2026.pdf

SCS Slides

Victoria Road Crossover Box site (VRCB)

October – November 2026

Activities	October				November			
	5	12	19	26	2	9	16	23
Headhouse and ancillary shaft								
Adding fire protection to the reinforced concrete structure and work on the scaffolding tent								
Plant room								
Building the steel structure								
Crossover Box								
Building the walkways in the Northolt tunnel used for maintenance and emergencies between the Crossover Box and Greenford								

Regular working hours (Monday – Friday, 8am to 6pm, Saturday, 8am to 1pm)

Atlas Road Logistic Tunnel site (ARLT)

October - November 2026

Activities	October				November			
	5	12	19	26	2	9	16	23
Waste management								
Excavated material from tunnel boring machines (TBM) via the conveyor system								
Euston tunnel and TBM support								
Gantry cranes organising tunnel segment received from WETs								
Use of logistics tunnel to support tunnelling activities								

Regular working hours 24 hours 7 days a week

Regular working hours (Monday – Friday, 8am to 6pm, Saturday, 8am to 1pm)

Willesden Euroterminal site (WET)

October - November 2026

Activities	October				November			
	5	12	19	26	2	9	16	23
Waste management								
Excavated material from tunnel boring machines (TBM) via the conveyor system								
Loading and the movement of rail wagons								
Deliveries								
Delivery of tunnel segment by rail								

Regular working hours 24 hours 7 days a week


SCS Traffic management in the area

October - November 2026

Activities	October				November			
	5	12	19	26	2	9	16	23
Temporary lights on Victoria Road								
4-way temporary lights near Victoria Crossover Box and Flat Iron site entrances								

Regular working hours 24 hours 7 days a week

Old Oak Common tunnel June to August 2027

[illegible]