Old Oak Common traffic plan

11 November 2025

Location	Network	Contractor	2025	2026
			Nov, Dec	Jan, Feb, Mar, Apr, May, Jun, Jul, Aug, Sep, Oct
Old Oak Common Lane North	Ealing	Balfour Beatty VINCI SYSTRA Working in partnership with HS2	**28 - 30 Nov** Gas diversion works (night work) **13 – 14 Dec** North Road diversion **16 Aug – 23 Dec** Distribution, barrow main connections and gas diversion (north). TM changes: Four-way lights	
Old Oak Common Lane South	Ealing	Balfour Beatty VINCI SYSTRA Working in partnership with HS2	**14 – 23 Dec – Cadent gas connections** Multi way lights , OOC Lane south / Junction of Wulfstan Street	
Victoria Road	Ealing	Non HS2 Works	**24 Apr - 26 May** SSE lane electric cable on Victoria Road (**School Road will be closed**)	
		SKANSKA STRABAG Working in partnership with HS2	**6 Apr - 23 Oct** UKPN/Clancy 66Kv diversion work	
Wales Farm Road	Ealing	SKANSKA STRABAG Working in partnership with HS2	**28 Jan – 23 Apr** New cable installation	
Atlas Road	Ealing	Non HS2 Works	**3 Nov – 19 Dec** JSM - Duct and cable installation	

Road closure

Lane closure

Minimal impact to passing traffic

*Dates are approximate and subject to change