
HS2 Weekly Works Update

Euston Wide Works - 5 January 2026
The works mentioned in this update are subject to change and are based on current programme
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Ongoing surveys at track-level
until end of HS2 works (SCS)
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Utilities | southbound lane, Cardington Street
closure, Varndell Street closure - 30 Jun to end of
Dec 2025 (SCS and MDjv)

Utilities | lane and footpath closures
on Hampstead Road - 21 Jul to 6 Feb
2026 (SCS)

Utilities | completion of retaining wall at HS2
main site - Sep to end of 2025 (MDjv)

Surveys and trial holes | bus stop
suspensions on Eversholt Street - 23
Sep 2025 to 31 Jan 2026 (MDjv)

Ongoing intermittent overnight deliveries
on Hampstead Road (MDjv)

Utilities | road, lane and footpath closures and
parking bay suspensions on Stanhope Street and
Varndell Street - 27 Oct to 11 Feb 2026 (SCS)

Utilities | lane closures for
overnight CCTV survey on Parkway
- 15 to 16 Jan 2026 (SCS)

Tower crane install in Euston Scissor
Box - 26 Jan to 1 Feb 2026 (SCS)

Utilities | lane closures and parking bay
suspensions on Barnby Street - 6 Jan to
27 Feb 2026 (UKPN)

Parking bay suspensions on
Mornington Terrace - 5 Jan to Mar
2026 (SCS)

Overnight and weekend works |
Euston Throat area - January 2026
(SCS)

Hydro-demolition works in Zone G
- 6 Jan to Feb 2026 (SCS)

https://assets.hs2.org.uk/wp-content/uploads/2021/07/ETRC0070-211105-Monitoring-in-and-around-the-Euston-Approaches.pdf
https://assets.hs2.org.uk/wp-content/uploads/2025/09/September-2025-Retaining-Wall-Capping-Beam-FINAL.pdf
https://assets.hs2.org.uk/wp-content/uploads/2025/09/September-Eversholt-Street-Surveys-and-Trial-Holes-AWN-FINAL.pdf
https://assets.hs2.org.uk/wp-content/uploads/2025/10/October-2025-HS2-main-site-in-Euston-FINAL.pdf
https://assets.hs2.org.uk/wp-content/uploads/2024/10/HRB0090-U-251020-Update-Hampstead-Road-utility-diversion-works-South.pdf
https://assets.hs2.org.uk/wp-content/uploads/2025/04/HRB0095-U-251119-Stanhope-Street-utility-road-closures.pdf
https://assets.hs2.org.uk/wp-content/uploads/2025/08/HRB0096-U-251125-Hampstead-Road-utility-diversion-works-North.pdf
https://assets.hs2.org.uk/wp-content/uploads/2025/12/EA0008-251212-Works-from-January-to-summer-2026-.pdf
https://assets.hs2.org.uk/wp-content/uploads/2025/12/EA0008-251212-Works-from-January-to-summer-2026-.pdf
https://assets.hs2.org.uk/wp-content/uploads/2025/12/EA0008-251212-Works-from-January-to-summer-2026-.pdf
https://assets.hs2.org.uk/wp-content/uploads/2025/12/HRB0097-U-251211-Update-Hampstead-Road-and-Stanhope-Street-utility-works.pdf
https://assets.hs2.org.uk/wp-content/uploads/2025/12/HRB0097-U-251211-Update-Hampstead-Road-and-Stanhope-Street-utility-works.pdf
https://assets.hs2.org.uk/wp-content/uploads/2025/12/HRB0097-U-251211-Update-Hampstead-Road-and-Stanhope-Street-utility-works.pdf
https://www.hs2.org.uk/work-items/installation-of-electricity-cables-in-barnby-street-from-junction-with-eversholt-street/
https://assets.hs2.org.uk/wp-content/uploads/2025/12/EA0008-251212-Works-from-January-to-summer-2026-.pdf
https://assets.hs2.org.uk/wp-content/uploads/2025/10/PVE0089-U-251223-Update-Works-in-Camden-Cutting-north-1.pdf
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