
HS2 Weekly Works Update

Euston Wide Works - 13 July 2026
The works mentioned in this update are subject to change and are based on current programme
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Excavation and steel cutting in Camden
Cutting north - 4 to 27 Jul (SCS)
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Ongoing intermittent overnight
deliveries on Hampstead Road (MDjv)

Utilities | road closure, lane closures and
parking bay suspensions for Parkway utility
works - Feb to Oct 2026 (SCS)

Preparatory works in Zone 5
on Hampstead Road - 1 Apr
to Dec 2026 (SCS)

Utilities | footpath and cycle lane
closure south of Cardington Street
- 4 May to Oct 2026 (SCS)

Enabling works for haul road and
concrete pour on Granby Terace bridge -
18, 19, 25 and 26 Jul 2026 (SCS)

Ongoing surveys at track-level
until end of HS2 works (SCS)

Utilities | parking bay suspensions on Stanhope
Street and Varndell Street and road closure on
Varndell Street - 6 to 17 Jul 2026 (UKPN)

Utilities | jointing and excavation
works close to Gillfoot - 3 to 31
Jul 2026 (UKPN)

Replacement of hoarding
graphics on Park Village East -
20 Jul to 15 Aug 2026 (SCS)

Utilities | parking bay suspensions on Stanhope
Street and Park Village East and temporary
traffic lights - 27 Jul to 21 Aug 2026 (UKPN)

Landscaping works on Starcross
Street - Jun to Oct 2026 (MDJV)

Utilities | southbound road closure on
Eversholt Street, temporary traffic lights,
footpath diversions and bus stop
suspensions - Apr to Oct 2026 (MDJV)

Utilities | road closure on North Gower
Street and parking bay suspensions -
Jul 2026 to May 2027 (MDJV)

https://assets.hs2.org.uk/wp-content/uploads/2021/07/ETRC0070-211105-Monitoring-in-and-around-the-Euston-Approaches.pdf
https://assets.hs2.org.uk/wp-content/uploads/2025/12/EA009-260306-Euston-Approaches-update-Spring-to-winter-2026.pdf
https://assets.hs2.org.uk/wp-content/uploads/2026/02/HRB0105-U-260424-Update-Utility-works-in-Euston-Approaches.pdf
https://assets.hs2.org.uk/wp-content/uploads/2026/01/VHA0048-U-260703-Update-Utility-works-around-Parkway-March-to-October.pdf
https://assets.hs2.org.uk/wp-content/uploads/2026/01/ETRC00211-U-260619-Utility-works-in-Euston-Approaches.pdf
https://assets.hs2.org.uk/wp-content/uploads/2026/01/ETRC00213-U-260619-Update-overnight-and-weekend-works-in-Euston-Approaches-June-and-July-2026.pdf
https://assets.hs2.org.uk/wp-content/uploads/2026/06/ETRC00214-U-260626-Utility-works-in-Ampthill-Estate.pdf
https://assets.hs2.org.uk/wp-content/uploads/2026/07/PVE0093-260703-Replacement-of-hoarding-graphics-on-Park-Village-East.pdf
https://assets.hs2.org.uk/wp-content/uploads/2026/01/ETRC00217-U-260710-Update-overnight-and-weekend-works-in-Euston-Approaches-July-2026-1.pdf
https://assets.hs2.org.uk/wp-content/uploads/2026/07/ETRC00216-U-260710-Utility-works-in-Euston-Approaches-1.pdf
https://assets.hs2.org.uk/wp-content/uploads/2026/04/March-2026-Eversholt-Street-Works.pdf
https://assets.hs2.org.uk/wp-content/uploads/2026/05/May-2026-HS2-Main-site-Works-and-highways.pdf
https://assets.hs2.org.uk/wp-content/uploads/2026/05/May-2026-HS2-Main-site-Works-and-highways.pdf
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