HS2 Weekly Works Update

Euston Wide Works - 5 October 2026
The works mentioned in this update are subject to change and are based on current programme
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Utilities | road closure, lane closures and
parking bay suspensions for Parkway utility
works - Feb to Oct 2026 (SCS)
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Sheet piling in Zone 5 - 17
Aug to mid-Oct 2026 (SCS)
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Utilities | southbound road closure on
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Eversholt Street, temporary traffic lights,
footpath diversions and bus stop
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Hampstead Road bridge construction | road
closures, bus stop relocation and footpath and
lane closures - 17 Oct to Dec 2031 (SCS) @h
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suspensions - Jul 2026 to 2028 (MDJV) @h
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Ongoing intermittent

overnight deliveries on

Hampstead Road (MDjv) &

Varndell Street
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Contact Us
Contact our HS2 Helpdesk team
all day, every day of the year on:

& Freephone 08081 434 434
& Minicom 08081 456 472
@ Email hs2enquiries@hs2.0
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Utilities | footpath and cycle lane

closure south of Cardington Street

- 4 May to Oct 2026 (SCS) @b s
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Utilities | road closure on North Gower
Street and parking bay suspensions -
Jul 2026 to May 2027 (MDJV)
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Landscaping works on Starcross
M=, Street - Jun to Oct 2026 (MDJV) b

Working hours

Core hours:
Mon to Fri
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https://assets.hs2.org.uk/wp-content/uploads/2021/07/ETRC0070-211105-Monitoring-in-and-around-the-Euston-Approaches.pdf
https://assets.hs2.org.uk/wp-content/uploads/2025/12/EA009-260306-Euston-Approaches-update-Spring-to-winter-2026.pdf
https://assets.hs2.org.uk/wp-content/uploads/2026/05/May-2026-HS2-Main-site-Works-and-highways.pdf
https://assets.hs2.org.uk/wp-content/uploads/2026/05/May-2026-HS2-Main-site-Works-and-highways.pdf
https://assets.hs2.org.uk/wp-content/uploads/2026/02/HRB0108-U-260717-Update-Utility-works-on-Hampstead-Road-Camden-final-draft-3.pdf
https://assets.hs2.org.uk/wp-content/uploads/2026/07/ETRC00221-260730-Sheet-piling-in-Zone-5-August-to-October-2026.pdf
https://assets.hs2.org.uk/wp-content/uploads/2026/01/VHA0051-U-210829-Update-Utility-works-around-Parkway-March-to-October-2026-further-update.pdf
https://assets.hs2.org.uk/wp-content/uploads/2026/08/August-2026-Eversholt-Street-Update.pdf
https://assets.hs2.org.uk/wp-content/uploads/2026/09/VHA0052-260912-Parkway-Cadent-Gas-Diversion-Works-Euston.pdf
https://assets.hs2.org.uk/wp-content/uploads/2026/09/HRB0111-260918-Lidlington-Place-utility-works.pdf
https://assets.hs2.org.uk/wp-content/uploads/2026/08/ETRC00227-U-260924-Update-overnight-and-weekend-works-in-Euston-Approaches-October-2026-1.pdf
https://assets.hs2.org.uk/wp-content/uploads/2026/08/ETRC00227-U-260924-Update-overnight-and-weekend-works-in-Euston-Approaches-October-2026-1.pdf
https://assets.hs2.org.uk/wp-content/uploads/2026/09/ETRC00226-260925-Piling-in-Euston-Throat-15-October-to-Spring-2027.pdf
https://assets.hs2.org.uk/wp-content/uploads/2026/10/HRB0112-261002-Hampstead-Road-bridge-construction-October-2026-to-2031.pdf
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