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Weekly construction update

West Ruislip Portal and Golf Course works area
Main site activities during the week commencing 7 September 2026

Ongoing maintenance of newly 
constructed wildlife habitat

Core hours

Headhouse, Porous Portal, and Open Section:
• hydroscabbling from 7  to  11 September (core hours)
• formwork and reinforcement installation works (24/6)
• concrete placing and finishing works (core hours)
• welding activities (core hours)

Ruislip Golf Course 
Ongoing maintenance including 
vegetation clearance and trees pruning 
across the area

Core hours

Unloading of deliveries and 
material for formwork and 
reinforced concrete activities

24/6

Flood compensation area works

Ongoing excavation for the installation of 
drainage units for noise barriers work

Core hours

Tunnel works
Walkway construction inside the tunnel 
which will allow passengers to safely 
evacuate in case of emergency

24/7

Core hours

(The works mentioned in this update are subject to change and are based on current programmes)

Core working hours:
Monday - Friday 8am to 6pm;
and Saturday 8am to 1pm.

Contact Us
Contact our HS2 Helpdesk team 
all day, every day of the year on:

Freephone 08081 434 434

Minicom 08081 456 472

Email hs2enquiries@hs2.org.uk

Vegetation clearance across the 
WRP site and Ruislip Golf Course, 
including trimming and pruning 
maintenance.

Hillingdon Newsletter 
Spring/Summer 2026

West Ruislip Station

Trench excavation works, including 
concrete breaking to install utility services

Core Hours
HS2 worksite

Ickenham Stream Diversion
Excavation, drainage installation 
and concrete pour (Core hours)

Extended hours 
from 10 August to 9 October
Overnight sheet piling 
from 1 September to 1 October

Permanent site access construction at 
West Ruislip Portal

https://assets.hs2.org.uk/wp-content/uploads/2025/07/Update-Flood-compensation-area-works-at-Breakspear-Road-South.pdf
https://assets.hs2.org.uk/wp-content/uploads/2025/12/AWN-Update-headhouse-works-Mar-2026-1.pdf
https://assets.hs2.org.uk/wp-content/uploads/2025/12/AWN-Update-headhouse-works-Mar-2026-1.pdf
https://assets.hs2.org.uk/wp-content/uploads/2026/05/Hillingdon-Newsletter-May-2026-final.pdf#msdynmkt_trackingcontext=077306eb-5e47-4669-8aa5-014847a80100
https://assets.hs2.org.uk/wp-content/uploads/2026/08/AWN-Sheet-piling-at-West-Ruislip-Portal-site-1.9.26.pdf
https://assets.hs2.org.uk/wp-content/uploads/2026/06/AWN-Ickenham-Stream-diversion-extended-hour-working.pdf
https://assets.hs2.org.uk/wp-content/uploads/2025/10/HS2-SCS-26-2462-Update-on-Northolt-tunnel-in-Hillingdon-and-Ealing.pdf
https://assets.hs2.org.uk/wp-content/uploads/2026/08/AWN-Permanent-site-access-construction-at-West-Ruislip-Portal-1.pdf
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