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Drummond Street Triangle 

Drummond Street Walkway Water Main Commissioning MDjv 02/12/24 20/12/24

Drummond Street Walkway
Drummond Street walkway will be temporarily diverted to facilitate 

installation of UKPN ducting across the existing alignment
MDjv 27/01/25 10/02/25

Drummond St/ Cobourg St
Virgin Media new ducting and chambers install to facilitate gas works down 

Drummond St. in February, dates TBC
Virgin 28/04/25 19/05/25

Drummond St Gas Main works on Drummond St eastern side – May 2025, dates tbc MDjv 20/05/25 30/11/25 TBC

Drummond St Virgin Media works, dates TBC Virgin TBC TBC

Euston Street / North Gower St
Gas main secondary diversions. Replacement of an existing gas main. 

Dates TBC
MDjv 15/04/25 30/06/25

Hampstead Road and Regents Park Estate

Robert Street corner with 

Hampstead Rd

One night shift required to access existing water chamber to install a 

hydroguard unit. Date TBC
MDjv 15/04/25 15/04/25

Cumberland Market 
Water main commissioning works - lane closure, including works on 

Varndell St between Stanhope and Hampstead Rd
MDjv 05/03/24 28/05/25

Varndell St Varndell Street remains closed due to utility works on Hampstead Rd
SCSjv/

MDjv
28/10/24 30/08/25

Hampstead Road corner with 

Granby Terrace

Southbound lane near Ampthill Estate and northbound lanes corner with 

Granby Terrace bridge - utility diversion 
SCSjv 15/11/24 22/04/25

Hampstead Road junction with 

Varndell St road closure 

Hampsted Rd northbound lane and then southbound lane, Varndell St 

road closure - utility diversion
SCSjv 28/10/24 30/09/25

Hampstead Road, corner with 

Harrington Square
Hampstead Rd southbound lane/footpath closure, dates TBC SCSjv 05/05/25 23/07/25

Hampstead Road between 

Cardington St and William Rd
UKPN electrical cable installation, phase 3,4; sections of southbund lane UKPN TBC TBC

Hampstead Road/William Road
UKPN electrical cable installation, phase 5,6,7; William Rd closed; bus stop J 

suspended
UKPN TBC TBC

Hampstead Road southbound lane, 

corner with Cardington St
Power ducting, southbound lane closure, pedestrian crossing suspended UKPN TBC TBC

Lidligton Place, HampsteadRd, 

Stanhope St, Varndell St

Cabling of ducting for UKPN diversion works in 5 joint bays. Each location 

will require specific traffic management, tbc
SCS 29/05/25 26/01/26

Euston Station - Eversholt Street

Eversholt St between Lancing St 

and Drummond Crescent
Surveys on the existing gas main, two trial holes MDjv 10/03/25 07/04/25

Eversholt St between Oakley St and 

Drummond Crescent
Northbound lane and southbound lanes closure in phases TW TBC TBC

Eversholt St - Euston Square Southbound lane closure in phases TW TBC TBC

Eversholt St between Oakley St and 

Drummond Crescent
Power ducting works, southbound lane closure UKPN TBC TBC

Eversholt St corner with Doric Way
Power ducting works, southbound lane closure. Access to Doric Way will  

closed over weeken 10-12 May, with temporary tw-way traffic order
UKPN TBC TBC

Eversholt St between Oakley 

Square and Cranleigh St
Power ducting works, southbound lane closure. Dates tbc UKPN TBC TBC

Lane closure

28/01/2024


