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Old Oak Common Lane South

Wales Farm Road

Lane closure

Road closure

Minimal impact 
to passing traffic
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Old Oak Common Lane North

Location

2026
Mar Apr May Jun Jul Aug

Victoria Road

27 Feb-21 Mar  Gas and distribution connection (BBVS)

1 Dec 2025-27 Mar  SSE New Cable Installation (Non HS2 works)

14 Mar-4 Apr Thames Water temporary connections (BBVS)

3-18 Apr Distribution commissioning (BBVS)

14 Mar-4 Apr Cadent gas works phase 1 (BBVS)

25-31 Mar Cadent gas works phase 1a (BBVS)

26-30 Mar Thames Water temporary diversion south (BBVS)

1-4 May NTE Conveyor bridge removal (SCS JV)

8-11 May NTE Conveyor bridge removal (SCS JV)

29 Mar-23 Apr  SSE Electrical cable works (Non HS2 works)

16-24 Apr Thames Water temporary diversion north (BBVS)

17 Apr-2 May Thames Water temporary connections (BBVS)

1-10 May Distribution commissioning (BBVS)

19 Apr-6 Nov UKPN/Clancy 66Kv diversion works (SCS JV)

9 May-1 Sep Thames Water temporary connections (BBVS)


