Old Oak Common traffic plan

17 July 2025

Location Network Contractor

7 Jul - 15 Aug Temporary and distribution diversions north

Ballowr Beatty ~viMe1 wls SYSTIA
4—[ 18 Aug - 15 Nov Distribution and barrow main connections north ]

oz S 2

0ld 0ak Common Lane North Ealing
I I I‘—[ 25 - 26 Oct, 1 -2 Nov, 9 Nov North Road diversion ]

Non HS2 Works 4—[ 23 - 30 Aug Thames Water - Main reinforcement works ]

7 Jul - 15 Aug - Temporary and distribution diversions south

_ Road closure
. Ballowr Beatty ~viMe1 wls SYSTIA f
Old 0Oak Common Lane South Ealing s <+ | 14Jul - 8 Aug Drainage work ]
e HS2 . Lane closure
I 9 - 10 Aug, 16 - 17 Aug Scrubs Road diversion ] Minimal impact
_ to passing traffic
Atlas Road Ealing scansn [ s i HS 2 I 27 July - Resurfacing works
< 16 Jun - 25 Jul Thames Water - Mains reinforcement works on Wales Farm Road

Non HS2 Works

4—[ 7 - 26 July EU Networks / JSM Works - New telecom ducts on Victoria Road ]

Victoria Road & Wales Farm Road Ealng

4-5,11-12, 18 - 19 Oct Removal of NTE conveyor belt bridge on Victoria Road

sz [B8 9 e HS2 I I I

*Dates are approximate and subject to change
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