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Old Oak Common traffic plan       
5 December 2025 
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Old Oak Common Lane North Ealing

Old Oak Common Lane South Ealing

Victoria Road Ealing

Non HS2 Works

Wales Farm Road Ealing Non HS2 Works

Road closure
                       
                             Lane closure

                           Minimal impact
to passing traffic

1MC03-SCJ-SE-PLN-S000-000011_C26 *Dates are approximate and subject to change

NetworkLocation Contractor

16 Aug – 5 Feb Utilities connections and diversion road enabling works  

6 – 7 Dec North Road diversion Tie in 1

                             

7 – 23 Dec and 11 - 25 Jan – Cadent gas connections (south)                              

30 Mar – 23 Apr  SSE lane closure - electric cable on Victoria Road  (School Road will be closed)

                             

2 Dec – 27 Mar SSE New cable installation

6 Apr - 23 Oct  UKPN/Clancy 66Kv 
diversion works (on Victoria Rd & Atlas Rd)

                             

31 Jan – 1 Feb North Road diversion Tie in  2

                             

5 – 19 Feb Cadent gas connections (north) (Multi-way lights)

19 Feb – 1 Oct Rider main 
enabling works and operation 27 – 30 Mar  Northern Rider main install 

6 Mar – 9 Mar Southern Rider main install 

Dec
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