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Old Oak Common traffic plan       
21 January 2026 

2026

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Old Oak Common Lane North Ealing

Old Oak Common Lane South Ealing

Non HS2 Works

Victoria Road Ealing

Non HS2 Works

Wales Farm Road Ealing Non HS2 Works

Road closure
                       
                             Lane closure

                           Minimal impact
to passing traffic

1MC03-SCJ-SE-PLN-S000-000011_C27 *Dates are approximate and subject to change

NetworkLocation Contractor

3 Jan – 8 Feb Cadent gas connections South                              

30 Mar – 23 Apr  SSE Lane electric cable on Victoria Road (School Rd to be closed)
                             

2 Dec – 27 Mar SSE New cable installation

31 Jan – 1 Feb, 7 - 8 Feb North Road diversion Tie in two 
                             

21 Feb – 15 Mar Cadent gas connections North (Multi-way lights)

23 Mar – 1 Sep Rider main 
operation (Two Way lights)

27 – 30 Mar, 10 – 13 Apr South Rider main install

8 – 9 and 15 Feb White Lining and barrier installation NDR

9 – 21 Feb Main pressure test (Two Way lights) 

16 Mar – 12 Apr Cadent gas (Multi Way lights)

10 – 13, 17 – 20 & 24 -27 Apr North Rider main install  

6 Apr - 23 Oct  UKPN/Clancy 66Kv 
diversion works 
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