

HS2

Community Representative meeting - CSJV update

Monday 25 January 2021





SKANSKA





Utility Diversion Works – Victoria Road & Chase Road

We are continuing with the diversion of utilities in the Victoria Road area, to allow excavation of the Victoria Road Crossover Box.

 **Chase Road** – Works continue on Chase Road and are scheduled to be complete by the end of April.

 **Victoria Road** – Telecommunications installation works are continuing on the southbound carriageway and will be complete towards the end of the January. Traffic management will then swap over to the northbound carriageway and works will continue on water assets.

 **School Road** – No works scheduled for School Road.



TBM Utility Power Supply Works – Atlas & Victoria Road

We are continuing with the utility power supply works in the Atlas Road and Victoria Road area.

Update - Phase two of the utility works for the Tunnel Boring Machine power supply that were due to take place on Victoria Road roundabout on 26 January 2021 have now been rescheduled to start on 22 February 2021.

Atlas Road – Works continue on Atlas Road to install and lay the electricity cables that will supply the power for the Tunnel Boring Machine and are scheduled to complete by mid-February.

Victoria Road – The work will be carried out in multiple phases between February 2021 and January 2022. One lane of traffic will be open to traffic at all times during the works with each phase. Where possible we will relocate suspended bus stops to a temporary location close by.



Utility works programme

Location	Contractor	Traffic Management	Start / Finish	Description of works
Chase Road	CSJV, Verizon & Southern Scottish Enterprise Telecoms works	All under the same three-way traffic lights management	early January 2021 to late April 2021	<ul style="list-style-type: none">- Chamber constructions- Laying electrical cables- Bringing utilities out from utility corridor for water, comms and electric
Victoria Road	CSJV, BT & Southern Scottish Enterprise Telecoms	All under the same three-way traffic lights management	early January 2021 to mid-March 2021	<ul style="list-style-type: none">- Chamber constructions- Gas connection- Laying communications cables
Atlas Road / Victoria Road	CSJV	All under two-way traffic lights management	early January 2021 to early January 2022 (to be undertaken in phases along Victoria Road)	<ul style="list-style-type: none">- Excavation and Laying electrical cables- Substation construction- Installations of ducts

*The dates of works are indicative and may change as the works progress – we will provide an update on [HS2inOldOak.co.uk](https://www.hs2inoldoak.co.uk)

HS2

Questions?



SKANSKA

