

Euston Wide Works - 30 March 2026

The works mentioned in this update are subject to change and are based on current programme



Utilities | road closure, lane closures and parking bay suspensions for Parkway utility works - Feb to Sep 2026 (SCS)

Installation of L-Units in Camden Cutting north - 3 to 8, and 11 and 12 Apr 2026 (SCS)

Concrete removal works in Euston Scissor Box area - 11, 12, 18, 19 April 2026 (SCS)

Utilities | ducting and cabling works on Granby Terrace bridge - 18 to 26 Apr 2026 (SCS)

Overnight hoarding maintenance | lane closure on Hampstead Road - 25 Apr 2026 (SCS)

Utilities | lane and footpath closure on Hampstead Road - 23 Mar to 1 May 2026 (UKPN)

Ongoing intermittent overnight deliveries on Hampstead Road (MDJv)

Utilities | trial holes, footpath and cycle lane closures near Robert Street - 13 Apr to 1 May 2026 (SCS)

Ongoing surveys at track-level until end of HS2 works (SCS)

Sheet piling in Euston Throat - 3 to 8 Apr 2026 (SCS)

Utilities | lane and footpath closures on Hampstead Road and Lidlington Place - 2 Feb to 31 Mar 2026 (SCS)

Utilities | lane closure on Lidlington Place - 31 Mar to 1 May 2026 (UKPN)

Preparatory works in Zone 5 on Hampstead Road - 1 Apr to Dec 2026 (SCS)

Overnight piling works | overnight lane closure on Melton Street - 9 Feb to late Mar 2026 (MDJv)

Build of retaining wall within site - mid Jan to end of Mar 2026 (MDJv)

Contact Us
 Contact our HS2 Helpdesk team all day, every day of the year on:

- Freephone 08081 434 434
- Minicom 08081 456 472
- Email hs2enquiries@hs2.org.uk

HS2 worksite

Working hours

- Core hours: Mon to Fri
- Extended hours & weekend working
- 24/7 & overnight works