


Euston Wide Works - 25 May 2026

The works mentioned in this update are subject to change and are based on current programme



Ongoing surveys at track-level until end of HS2 works (SCS)

Utilities | road closure, lane closures and parking bay suspensions for Parkway utility works - Feb to Oct 2026 (SCS)

Removal of concrete and scaffolding at track-level - 30 to 31 May 2026 (SCS)

Enabling works for haul road on Granby Terrace bridge - 6 to 28 Jun 2026 (SCS)

Utilities | lane and footpath closure on Hampstead Road - 4 May to 5 June 2026 (UKPN)

Ongoing intermittent overnight deliveries on Hampstead Road (MDJv)

Utilities | trial holes, footpath and cycle lane closures near Robert Street - 26 to 30 May 2026 (SCS)

Reinforcement of containment units on Granby Terrace bridge - 6 to 7 Jun 2026 (SCS)

Weekend working in Euston Throat - 30 and 31 May 2026 (SCS)

Preparatory works in Zone 5 on Hampstead Road - 1 Apr to Dec 2026 (SCS)

Utilities | footpath and cycle lane closure south of Cardington Street - 4 May to Oct 2026 (SCS)

Contact Us
 Contact our HS2 Helpdesk team all day, every day of the year on:
 Freephone 08081 434 434
 Minicom 08081 456 472
 Email hs2enquiries@hs2.org.uk

HS2 worksite

Working hours

- Core hours: Mon to Fri
- Extended hours & weekend working
- 24/7 & overnight works