

SKANSKA



STRABAG

Working in
partnership with

HS2

SCS Euston Approaches road works

5 April 2024

Areas within the Euston Approaches

We have divided the Euston Approaches worksite into three areas to help us communicate which works are closest and most relevant to you.


1. Vehicle Holding Area & Parkway

2. Camden Cutting - between Parkway and north of Granby Terrace bridge

- Camden Cutting north
- Mornington Street bridge
- Camden Cutting south

3. Euston Throat - Granby Terrace to Hampstead Road

- Granby Terrace bridge
- Euston Throat main site
- Hampstead Road bridge



Euston Approaches – summary of SCS road works

1. Vehicle Holding Area / Parkway			
2. Camden Cutting			
<ul style="list-style-type: none"> Mornington Street bridge reopened to vehicles 	Under way	08/01/2024	2026
3. Euston Throat			
<ul style="list-style-type: none"> Utility diversion from Lidlington Place to Varndell St road closure of Stanhope Street 	Complete	02/01/2024	05/04/2024
<ul style="list-style-type: none"> Utility works Southbound lane closure on Stanhope Street and Park Village East 	Upcoming	08/04/2024	28/06/2024
<ul style="list-style-type: none"> Removal of cycle lane southbound lane closure on Hampstead Road 	Under way	25/03/2024	15/04/2024
<ul style="list-style-type: none"> Utility diversion northbound footpath and cycle lane closure on Hampstead Road 	Upcoming	08/04/2024	23/10/2024



Camden Cutting



Mornington Street bridge reopened


Bridge reopened on 8 Jan 2024 to vehicle traffic with weight limit in place. The bridge will be closed when tunnelling works begin (scheduled for 2026).

Traffic impact

- Mornington Street bridge reopened to vehicle traffic with 3-ton weight limit
- Access maintained for cyclists and pedestrians

Notification sent:

- 5 Jan 2024



2024



Euston Throat



Utility works on Stanhope Street and Park Village East – 8 Apr to 28 Jun 2024

We are currently installing a new cable route from Lidlington Place to Varndell Street via Granby Terrace.

We need to close the southbound lane and footpath. We will install a 2-way set of temporary traffic lights to control the flow of traffic.

We will suspend several parking bays on Stanhope Street to carry out this work. All parking bays will remain open outside Cubitt Court.

Traffic impact:

- Road closure southbound lane and footpath 8 Apr to 28 Jun
- Parking bay suspensions on Stanhope Street
- Pedestrian access will be maintained

Notifications sent:

- 15 Mar 2024



2024

January February March April May June July August September October November December

Hampstead Road preparatory works



Preparatory works near Amptill Estate to temporarily relocate the pedestrian crossing before utility works. To achieve this, we need to remove the central reservation and a section of the cycle lane.

Traffic impact:

- Northbound and southbound lane closure on Hampstead Road from 18 to 24 Mar
- Southbound lane closure from 25 Mar to 15 Apr
- Pedestrian access will be maintained

Notifications sent:

- 1 Mar 2024



2024

January

February

March

April

May

June

July

August

September

October

November

December

Hampstead Road utilities diversion

We need to temporarily divert existing utilities on Hampstead Road before we extend Hampstead Road bridge. We will redirect these across Granby Terrace bridge and the retaining wall within our site.


This work will be undertaken in 6 phases from Apr 2024 to Apr 2025. The first phase will take place from 8 Apr to 23 Oct 2024. Please note these dates have changed from our previous update. Please see next slide.

Traffic impacts:

- Northbound footpath and cycle lane closure
- Pedestrians diverted across temporary crossing

Notification sent:

- 1 Mar 2024



2024

January

February

March

April

May

June

July

August

September

October

November

December

Hampstead Road utilities diversion

Phase	Impact	Date
Phase 1	Northbound cycle lane closure (current traffic management set up)	08/04/2024 to 23/10/2024
Phase 2	Northbound and southbound lane closure on Hampstead Road	24/10/2024 to 14/02/2025
Phase 3	Road closure on Varndell Street and northbound lane closure on Hampstead Road	03/07/2024 to 06/11/2024
Phase 4	Southbound lane, cycle lane and footpath closure on Hampstead Road	17/02/2025 to 24/03/2025
Phase 5	Southbound lane, cycle lane and footpath closure on Hampstead Road	25/03/2025 to 11/04/2025
Phase 6	Lane closure on Varndell Street and southbound lane closure on Hampstead Road	07/11/2024 to 09/04/2025