



SKANSKA



Working in
partnership with

HS2

HS2 road works in Euston area


4 August 2025

Areas within Euston

Euston Approaches

1. Vehicle Holding Area & Parkway
2. Camden Cutting - between Parkway and north of Granby Terrace bridge
 - Camden Cutting north
 - Mornington Street bridge
 - Camden Cutting south
3. Euston Throat - Granby Terrace to Hampstead Road
 - Granby Terrace bridge
 - Euston Throat main site
 - Hampstead Road bridge

4. Euston Station



Summary of road works in Euston

1. Vehicle Holding Area / Parkway (SCS)			
2. Camden Cutting (SCS)			
• Mornington Street bridge reopens to vehicles	Under way	08/01/2024	TBC
3. Euston Throat (SCS)			
• Utility diversion northbound and southbound lane closures on Hampstead Road and road closure on Varndell Street	Under way	19/02/2025	Sep 2025
• Utility diversion southbound and northbound lane closures on Hampstead Road near Ampthill Estate	Under way	21/07/2025	08/08/2025
• Utility works lane closure on Stanhope Street and Park Village East	Upcoming	11/08/2025	Late Sep
4. Euston Station (MDjv/UKPN/Cadent/Virgin Media)			
• Gas main diversion works lane closure and parking bay suspensions on North Gower Street	Under way	14/04/2025	23/12/2025
• Hoarding modifications on Drummond Street	Upcoming	04/08/2025	09/08/2025

Vehicle Holding Area/ Parkway (SCS)



Camden Cutting (SCS)



Mornington Street bridge reopened

We reopened Mornington Street bridge to vehicles on 8 January 2024. We have put a 3-tonne weight limit in place which we are managing with width restriction barriers at both end of the bridge.

For safety reasons, Network Rail and SCS will continue to monitor the bridge whilst work continues beneath it.


Please note the bridge will be closed throughout the duration of tunnelling works and we will update you in advance. These are expected to take 5 years to complete.

Traffic impact

- Mornington Street bridge reopened to vehicle traffic with 3-ton weight limit
- Access maintained for cyclists and pedestrians

Notification sent:

- [5 Jan 2024](#)



2025

January	February	March	April	May	June	July	August	September	October	November	December
---------	----------	-------	-------	-----	------	------	--------	-----------	---------	----------	----------

Euston Throat (SCS)



Hampstead Road utilities diversion works

Section	Traffic impacts	Start	Finish
Southern Section	Road closure on Varndell Street; works on northbound and southbound lanes on Hampstead Road	19 Feb 2025	Dec 2025
Northern Section	North and southbound lane closures near Granby Terrace bridge	2 May 2025	Dec 2025

Please note these dates are subject to change, for Hampstead Road utilities programme updates follow [this link](#).

Update: Road closure on Varndell Street – 19 February to September 2025

From February to September 2025, we will close Varndell Street and divert vehicles via Robert Street. Cardington Street will also be closed due to MDjv works.


Duration of works: 19 February 2025 to September 2025

Traffic impacts:

- Road closure on Varndell Street (vehicles diverted via Robert Street)
- Northbound and southbound lane closures
- Cardington Street closed
- Footpath closure and diversion on Hampstead Road

Notification sent:

- [6 Jan 2025](#)
- [7 Feb 2025](#)
- [14 Feb 2025](#)
- [20 June 2025](#)



2025

January	February	March	April	May	June	July	August	September	October	November	December
---------	----------	-------	-------	-----	------	------	--------	-----------	---------	----------	----------

Hampstead Road utilities diversion – 21 July to 8 August 2025

We are continuing our utility diversion works in the northern section of Hampstead Road. On 21 July 2025, we will move to the next phase of traffic management.

We will close one outside northbound lane and two southbound middle lanes on Hampstead Road.

Current phase: 21 July to 8 August 2025

Traffic impacts:

- Southbound and northbound lane closures on Hampstead Road
- Pedestrians and cycle access will be maintained

Notification sent:

- [11 Jul 2025](#)



2025

January	February	March	April	May	June	July	August	September	October	November	December
---------	----------	-------	-------	-----	------	------	--------	-----------	---------	----------	----------

Lane closure on Stanhope Street – 11 August to late-September 2025

We need to install UKPN ducts in the road and footpath outside our site access gate at the junction of Stanhope Street and Park Village East, opposite Cubitt Court.

Current phase: 11 August to late-September 2025, and weekend of 9 and 10 August

Traffic impacts:

- Lane closure opposite Cubitt Court
- 2-way set of temporary traffic lights
- Pedestrians and cycle access will be maintained with crossing points

Notification sent:

- [18 Jul 2025](#)
- [1 Aug 2025](#)



2025

January	February	March	April	May	June	July	August	September	October	November	December
---------	----------	-------	-------	-----	------	------	--------	-----------	---------	----------	----------

Euston Station works (MDjv)



North Gower Street Gas Main diversion Phase One – 14 April to 23 December 2025

We will be carrying out gas main diversions in North Gower Street and Euston Street over three phases.

We are now on phase two of these works which is taking place on North Gower Street.

Traffic impact:

- Lane closure on Euston Street
- Traffic controlled by temporary signals

Notification Sent:

- [31 March 2025](#)



Worksites: 

2025

January	February	March	April	May	June	July	August	September	October	November	December
---------	----------	-------	-------	-----	------	------	--------	-----------	---------	----------	----------

Drummond Street hoarding modifications – 4 to 9 August 2025

We will be carrying out gas main diversions in North Gower Street and Euston Street over three phases.

We are now on phase two of these works which is taking place on North Gower Street.

Traffic impact:

- Pedestrian access to Euston Station will always be maintained

Notification Sent:

- [30 July 2025](#)



Approximate new location of the hoarding

2025

January	February	March	April	May	June	July	August	September	October	November	December
---------	----------	-------	-------	-----	------	------	--------	-----------	---------	----------	----------