



SKANSKA



Working in
partnership with

HS2


HS2 road works in Euston area

1 September 2025

Areas within Euston

Euston Approaches

1. Vehicle Holding Area & Parkway
 - Camden Cutting north
 - Mornington Street bridge
 - Camden Cutting south
2. Camden Cutting
 - Camden Cutting north
 - Mornington Street bridge
 - Camden Cutting south
3. Euston Throat - Granby Terrace to Hampstead Road
 - Granby Terrace bridge
 - Euston Throat main site
 - Hampstead Road bridge
4. Euston Station



Summary of road works in Euston

1. Vehicle Holding Area / Parkway (SCS)			
2. Camden Cutting (SCS)			
<ul style="list-style-type: none">Mornington Street bridge reopens to vehicles	Under way	08/01/2024	TBC
3. Euston Throat (SCS)			
<ul style="list-style-type: none">Utility diversion northbound and southbound lane closures on Hampstead Road and road closure on Varndell Street	Under way	19/02/2025	Sep 2025
<ul style="list-style-type: none">Utility diversion southbound and northbound lane closures on Hampstead Road near Ampthill Estate	Under way	20/07/2025	Mid Dec
<ul style="list-style-type: none">Utility works lane closure on Stanhope Street and Park Village East	Under way	11/08/2025	Late Sep
<ul style="list-style-type: none">Utility works trial holes on Hampstead Road bridge	Upcoming	06/09/2025	13/09/2025
4. Euston Station (MDjv)			
<ul style="list-style-type: none">Gas main diversion works lane closure and parking bay suspensions on North Gower Street	Under way	14/04/2025	23/12/2025
<ul style="list-style-type: none">Drummond Street gas works road closure for 12 weeks	Under way	18/08/2025	Dec 2025

Camden Cutting (SCS)



Mornington Street bridge reopened

We reopened Mornington Street bridge to vehicles on 8 January 2024. We have put a 3-tonne weight limit in place which we are managing with width restriction barriers at both end of the bridge.

For safety reasons, Network Rail and SCS will continue to monitor the bridge whilst work continues beneath it.


Please note the bridge will be closed throughout the duration of tunnelling works and we will update you in advance. These are expected to take 5 years to complete.

Traffic impact

- Mornington Street bridge reopened to vehicle traffic with 3-ton weight limit
- Access maintained for cyclists and pedestrians

Notification sent:

- [5 Jan 2024](#)



2025

January	February	March	April	May	June	July	August	September	October	November	December
---------	----------	-------	-------	-----	------	------	--------	-----------	---------	----------	----------

Euston Throat (SCS)



Update: Road closure on Varndell Street – 19 February to September 2025

From February to September 2025, we will close Varndell Street and divert vehicles via Robert Street. Cardington Street will also be closed due to MDjv works.


Duration of works: 19 February 2025 to September 2025

Traffic impacts:

- Road closure on Varndell Street (vehicles diverted via Robert Street)
- Northbound and southbound lane closures
- Cardington Street closed
- Footpath closure and diversion on Hampstead Road

Notification sent:

- [6 Jan 2025](#)
- [7 Feb 2025](#)
- [14 Feb 2025](#)
- [20 June 2025](#)



2025

January	February	March	April	May	June	July	August	September	October	November	December
---------	----------	-------	-------	-----	------	------	--------	-----------	---------	----------	----------

Hampstead Road utilities diversion works

Section	Traffic impacts	Start	Finish
Southern Section	Road closure on Varndell Street; works on northbound and southbound lanes on Hampstead Road	19 Feb 2025	Dec 2025
Northern Section	North and southbound lane closures near Granby Terrace bridge	2 May 2025	Dec 2025

Please note these dates are subject to change, for Hampstead Road utilities programme updates follow [this link](#).

Hampstead Road utilities diversion – 21 July to 5 September 2025

We are continuing our utility diversion works in the northern section of Hampstead Road. On 21 July 2025, we will move to the next phase of traffic management. We will close one outside northbound lane and two southbound middle lanes on Hampstead Road.

Current phase: 21 July to 5 September 2025

Traffic impacts:

- Southbound and northbound lane closures on Hampstead Road
- Pedestrians and cycle access will be maintained

Notification sent:

- [11 Jul 2025](#)
- [12 Aug 2025](#)
- [29 Aug 2025](#)



2025

January	February	March	April	May	June	July	August	September	October	November	December
---------	----------	-------	-------	-----	------	------	--------	-----------	---------	----------	----------

Hampstead Road utilities diversion – 8 to 19 September 2025

During this next phase, we will continue to close one outside northbound lane and two outside southbound lanes on Hampstead Road.

Pedestrian and cycle access will be maintained around the work site and into Ampthill Estate. We will continue to monitor the traffic management and reduce impacts where possible. We apologise for any inconvenience these works may cause.


Duration of works: 8 to 19 September 2025

Traffic impacts:

- Southbound and northbound lane closures on Hampstead Road
- Pedestrians and cycle access will be maintained

Notification sent:

- [15 Aug 2025](#)
- [29 Aug 2025](#)



2025

January	February	March	April	May	June	July	August	September	October	November	December
---------	----------	-------	-------	-----	------	------	--------	-----------	---------	----------	----------

Hampstead Road utilities diversion – 19 September to 3 October 2025

From 19 September to 3 October, we will continue to close one outside northbound lane and one outside southbound lane on Hampstead Road.

We will also dig a trial hole in the eastern footpath on Hampstead Road.

We will partially close the footpath and divert pedestrians up and around the closure to ensure access to the Ampthill Estate is maintained.


Duration of works: 19 September to 3 October 2025

Traffic impacts:

- Southbound and northbound lane closures on Hampstead Road
- Pedestrian diversion for Ampthill Estate
- Pedestrians and cycle access will be maintained

Notification sent:

- [15 Aug 2025](#)
- [29 Aug 2025](#)



2025

January	February	March	April	May	June	July	August	September	October	November	December
---------	----------	-------	-------	-----	------	------	--------	-----------	---------	----------	----------

Lane closure on Stanhope Street – 11 August to late - September 2025

We need to install UKPN ducts in the road and footpath outside our site access gate at the junction of Stanhope Street and Park Village East, opposite Cubitt Court.

Current phase: 11 August to late-September 2025, and weekend of 9 and 10 August

Traffic impacts:

- Lane closure opposite Cubitt Court
- 2-way set of temporary traffic lights
- Pedestrians and cycle access will be maintained with crossing points

Notification sent:

- [18 Jul 2025](#)
- [1 Aug 2025](#)



2025

January	February	March	April	May	June	July	August	September	October	November	December
---------	----------	-------	-------	-----	------	------	--------	-----------	---------	----------	----------

Trial holes on Hampstead Road bridge – 6 and 13 September 2025

To inform the design of our utility works on Hampstead Road and to ensure the route below is clear of obstructions, we need to survey an area on Hampstead Road bridge footpath over two consecutive weekends.


Duration of works: 6 and 13 September 2025

Traffic impacts:

- Partial footpath closure
- Pedestrians access will be maintained

Notification sent:

- [21 Aug 2025](#)



2025

January

February

March

April

May

June

July

August

September

October

November

December

Euston Station works (MDjv)



North Gower Street Gas Main diversion Phase One – 14 April to 23 December 2025

We will be carrying out gas main diversions in North Gower Street and Euston Street over three phases.

We are now on phase two of these works which is taking place on North Gower Street.

Traffic impact:

- Lane closure on North Gower Street
- Traffic controlled by temporary signals
- No vehicular access to Euston Road



Notification Sent:

Worksites: 

2025

January	February	March	April	May	June	July	August	September	October	November	December
---------	----------	-------	-------	-----	------	------	--------	-----------	---------	----------	----------

Drummond Street Gas Replacement Works – 18 August to December 2025


We will be carrying out gas main replacement on Drummond Street from Monday 18 August 2025. There will be two sites on Drummond Street – one at the junction with North Gower Street and one within our hoarding at the end of the road. The technique used is an insertion which negates the need for a full excavation of the road

Traffic impact:

- Road closed to vehicles for 12 weeks from 18 August 2025

Notification Sent:

- [30 May 2025](#)



Approximate location of worksites

2025

January	February	March	April	May	June	July	August	September	October	November	December
---------	----------	-------	-------	-----	------	------	--------	-----------	---------	----------	----------