



SKANSKA



Working in
partnership with

HS2


HS2 road works in Euston area

2 February 2026

Areas within Euston

Euston Approaches

1. Vehicle Holding Area & Parkway
2. Camden Cutting - between Parkway and north of Granby Terrace bridge
 - Camden Cutting north
 - Mornington Street bridge
 - Camden Cutting south
3. Euston Throat - Granby Terrace to Hampstead Road
 - Granby Terrace bridge
 - Euston Throat main site
 - Hampstead Road bridge
4. Euston Station



Summary of road works in Euston

1. Vehicle Holding Area / Parkway (SCS)			
• Mornington Street bridge reopens to vehicles	Upcoming	16/02/2026	Aug 2026
2. Camden Cutting (SCS)			
• Mornington Street bridge reopens to vehicles	Under way	08/01/2024	TBC
• Planter maintenance parking bay suspensions and footpath closure on Park Village East	Under way	02/02/2026	06/02/2026
3. Euston Throat (SCS)			
• Utility diversion northbound and southbound lane closures on Hampstead Road and road closure on Varndell Street	Under way	17/11/2025	27/02/2026
• Utility diversion lane and footpath closures on Hampstead Road near Ampthill Estate and Lidlington Place	Under way	02/02/2026	31/03/2026
• Utility works Cable pulling in Ampthill Estate and Hampstead Road	Under way	01/12/2025	11/02/2026
4. Euston Station (MDjv)			
• Surveys and trial holes bus stop suspensions on Eversholt Street	Under way	23/09/2025	31/01/2026
• Euston Station main site works	Under way	Mid-Jan 26	Late-Mar 26
• Hampstead Road watermain install no access to Hampstead Road via Robert Street	Under way	02/02/2026	02/03/2026
• Piling Melton Street closure overnight	Upcoming	09/02/2026	Late-Mar 26

Vehicle Holding Area/ Parkway (SCS)



Parkway utility works – February to August 2026

Parkway utility works

We need to protect and divert utility services beneath Parkway junction and in the surrounding area before we begin tunnelling. From February to August, we will carry out utility works on the sewers, water mains and power cables on Parkway, Albert Street and Delancey Street.


In autumn 2026, we will return to Parkway to complete protective works to the Cadent Gas main.

Traffic impact

- Road closure at junction of Delancey Street and Mornington Terrace
- Lane closures
- Parking bay suspensions

Notification sent:

- [23 Jan 2026](#)



2026



Camden Cutting (SCS)



Mornington Street bridge reopened

We reopened Mornington Street bridge to vehicles on 8 January 2024. We have put a 3-tonne weight limit in place which we are managing with width restriction barriers at both end of the bridge.

For safety reasons, Network Rail and SCS will continue to monitor the bridge whilst work continues beneath it.


Please note the bridge will be closed throughout the duration of tunnelling works and we will update you in advance. These are expected to take 5 years to complete.

Traffic impact

- Mornington Street bridge reopened to vehicle traffic with 3-ton weight limit
- Access maintained for cyclists and pedestrians

Notification sent:

- [5 Jan 2024](#)



2026

January	February	March	April	May	June	July	August	September	October	November	December
---------	----------	-------	-------	-----	------	------	--------	-----------	---------	----------	----------

Planter maintenance on Park Village East – from 2 to 6 February 2026

From Monday 2 February, we will be pouring water mixed with non-harmful drain tracing dye into the section of the planter 22 to 26 Park Village East to identify all the drainage holes in the Park Village East wall and ensure they are working.


We will need to use equipment to remove material from the planter before pouring water into the existing drainage. We expect this activity to take approximately three days to complete. We will work from Monday to Friday during core hours, from 8am to 6pm.

Traffic impact

- Footpath closure and parking bay suspensions on Park Village East

Notification sent:

- [28 Nov 2025](#)
- [16 Jan 2026](#)



2026

January	February	March	April	May	June	July	August	September	October	November	December
---------	----------	-------	-------	-----	------	------	--------	-----------	---------	----------	----------

Euston Throat (SCS)



Lane and footpath closures on Hampstead Road - until late February

We previously informed you of utility diversion works on Hampstead Road south of Cardington Street. These works were due to be complete on 6 February.

Due to a clash with Mace Dragados JV hoarding works, we will now complete these works on 27 February. We will close the southbound lane on Hampstead Road near Varndell.

The footpath on Hampstead Road near Cardington Street will be closed, and pedestrians will be diverted through the carriageway and worksite. Vehicle access to Regent's Park estate will be via Robert Street.


Duration of works: Ongoing until 27 February 2026

Traffic impacts:

- Northbound and southbound lane closures
- Cardington Street closed
- Footpath closure and diversion on Hampstead Road

Notification sent:

- [12 Dec 2025](#)
- [30 Jan 2026](#)



2026

January	February	March	April	May	June	July	August	September	October	November	December
---------	----------	-------	-------	-----	------	------	--------	-----------	---------	----------	----------

Hampstead Road utilities diversion – February to end of March

From 2 February to 31 March 2026, we will close the footpath and nearside lane on Hampstead Road, and pedestrians will be diverted around the closure.

We will use the same traffic management to carry out trial holes in this area to inform our utility works design when we return utilities back onto Hampstead Road following the bridge extension.

From 9 February till 31 March, we will close a lane on Lidlington Place near Eversholt Street and install temporary traffic lights at the junction for cable pulling works. The pedestrian crossings will be maintained.


Duration of works: 2 February to 31 March 2026

Traffic impacts:

- lane and footpath closures on Hampstead Road and Lidlington Place
- Pedestrians and cycle access will be maintained
- Footpath closure outside Ampthill Estate

Notification sent:

- [12 Dec 2025](#)
- [30 Jan 2026](#)



2026

January	February	March	April	May	June	July	August	September	October	November	December
---------	----------	-------	-------	-----	------	------	--------	-----------	---------	----------	----------

Cable pulling works – December to February 2026

Working area in Ampthill Estate near Oxenholme and Gillfoot

From **1 to 19 December**, we will require a small working area in Ampthill Estate, outside Oxenholme and Gillfoot. We will fence off the area and divert pedestrians around our works.

Northbound lane closure on Hampstead Road

From **5 January to 11 February 2026**, we will close one northbound lane on Hampstead Road while we pull cables over Granby Terrace bridge.

Current phases: 1 to 19 December 2025


5 January to 11 February 2026

Traffic and pedestrian impacts:

- Small working area in Ampthill Estate
- Northbound lane closure on Hampstead Road

Notification sent:

- [19 Nov 2025](#)



2026

January

February

March

April

May

June

July

August

September

October

November

December

Install of new site access door – from 31 January to 1 February 2026

From Saturday 31 January, 8am to 5pm to Sunday 1 February, 8am to 1pm, we are installing a new site access door within our hoarding at the junction of Park Village East and Stanhope Street.

Traffic and pedestrian impacts:

- Footpath closure at the junction of Stanhope Street and Park Village East
- Pedestrian access will be maintained at all times

Notification sent:

- [15 Jan 2026](#)



2026

January	February	March	April	May	June	July	August	September	October	November	December
---------	----------	-------	-------	-----	------	------	--------	-----------	---------	----------	----------

Euston Station works (MDjv)



Eversholt Street surveys and trial holes – 23 September 2025 to 31 January 2026

We will be conducting utility surveys to inform planned future works in the area. To facilitate these works, bus stops A and B on Eversholt Street will be suspended intermittently.

Following the completion of these surveys we will undertake relocation and construction of major utilities works.

Traffic impact:

- Localised lane and road closures
- 2-way set of temporary traffic lights
- Parking bays and loading bays suspensions
- Footway restrictions
- Pedestrian access will be maintained at all times

Notification Sent:

- [23 Sep 2025](#)



Map showing indicative location of trial holes and surveys

2026

January

February

March

April

May

June

July

August

September

October

November

December

HS2 Euston Station Main Site Work

We will be continuing our constructing a retaining wall using piling and concrete techniques. All works will take place within our hoardings and there may be periods of increased noise during this activity.

Traffic impact:

- No impact

Notification Sent:

- [12 January 2026](#)



Approximate location of worksites

2026

January	February	March	April	May	June	July	August	September	October	November	December
---------	----------	-------	-------	-----	------	------	--------	-----------	---------	----------	----------

Hampstead Road – Watermain – 2 Feb – 2 March


Completion of 16 inch Watermain installation and final commissioning.

Traffic impact:

- No access to Hampstead Rd via Robert Street.
- Varndell Street will be open.
- Two-way traffic lights will be installed.

Notification Sent:

- [29 January 2026](#)



Approximate location of worksites

2026

January	February	March	April	May	June	July	August	September	October	November	December
---------	----------	-------	-------	-----	------	------	--------	-----------	---------	----------	----------

Melton Street – Piling – 9 Feb – late March


We will be carrying out overnight Piling works between 10pm to 5:30am each day.

Traffic impact:

- Melton St will be closed to all non-construction traffic between 10pm to 5:30am each day.

Notification Sent:

- [29 January 2026](#)



Approximate location of worksites

2026

January

February

March

April

May

June

July

August

September

October

November

December