



SKANSKA



STRABAG

Working in
partnership with

HS2


HS2 road works in Euston area

30 March 2026

Areas within Euston

Euston Approaches

- 1. Vehicle Holding Area & Parkway
 - Camden Cutting north
 - Mornington Street bridge
 - Camden Cutting south
- 2. Camden Cutting
- 3. Euston Throat - Granby Terrace to Hampstead Road
 - Granby Terrace bridge
 - Euston Throat main site
 - Hampstead Road bridge
- 4. Euston Station



Summary of road works in Euston

1. Vehicle Holding Area / Parkway (SCS)			
<ul style="list-style-type: none">Parkway utility works road closures, lane closures and parking bay suspensions	Under way	16/02/2026	Sep 2026
2. Camden Cutting (SCS)			
<ul style="list-style-type: none">Mornington Street bridge reopens to vehicles	Under way	08/01/2024	TBC
3. Euston Throat (SCS)			
<ul style="list-style-type: none">Utility diversion lane and footpath closures on Hampstead Road near Ampthill Estate and Lidlington Place	Under way	02/02/2026	31/03/2026
<ul style="list-style-type: none">Trial hole works Footpath and cycle lane closure on Hampstead Road	Upcoming	13/04/2026	01/05/2026
4. Euston Station (MDjv)			
<ul style="list-style-type: none">Euston Station main site works	Under way	Mid-Jan 26	Late-Mar 26
<ul style="list-style-type: none">Overnight piling works Melton Street closure overnight	Under way	09/02/2026	Late-Mar 26

Vehicle Holding Area/ Parkway (SCS)



Parkway utility works – February to September 2026

We need to protect and divert utility services beneath Parkway junction and in the surrounding area before we begin tunnelling. From February to September, we will carry out utility works on the sewers, water mains and power cables on Parkway, Albert Street and Delancey Street.


In autumn 2026, we will return to Parkway to complete protective works to the Cadent Gas main.

Traffic impact

- Road closure at junction of Delancey Street and Mornington Terrace
- Lane and footpath closures
- Parking bay suspensions

Notification sent:

- [28 Feb 2026](#)
- [12 Mar 2026](#)
- [27 Mar 2026](#)



2026

January February March April May June July August September October November December

Camden Cutting (SCS)



Mornington Street bridge reopened

We reopened Mornington Street bridge to vehicles on 8 January 2024. We have put a 3-tonne weight limit in place which we are managing with width restriction barriers at both end of the bridge.

For safety reasons, Network Rail and SCS will continue to monitor the bridge whilst work continues beneath it.


Please note the bridge will be closed throughout the duration of tunnelling works and we will update you in advance. These are expected to take 5 years to complete.

Traffic impact

- Mornington Street bridge reopened to vehicle traffic with 3-ton weight limit
- Access maintained for cyclists and pedestrians

Notification sent:

- [5 Jan 2024](#)



2026

January	February	March	April	May	June	July	August	September	October	November	December
---------	----------	-------	-------	-----	------	------	--------	-----------	---------	----------	----------

Euston Throat (SCS)



Hampstead Road utilities diversion – February to end of March

From 2 February to 31 March 2026, we will close the footpath and nearside lane on Hampstead Road, and pedestrians will be diverted around the closure.

We will use the same traffic management to carry out trial holes in this area to inform our utility works design when we return utilities back onto Hampstead Road following the bridge extension.

From 9 February till 31 March, we will close a lane on Lidlington Place near Eversholt Street and install temporary traffic lights at the junction for cable pulling works. The pedestrian crossings will be maintained.


Duration of works: 2 February to 31 March 2026

Traffic impacts:

- lane and footpath closures on Hampstead Road and Lidlington Place
- Pedestrians and cycle access will be maintained
- Footpath closure outside Ampthill Estate

Notification sent:

- [30 Jan 2026](#)
- [20 Feb 2026](#)



2026

January February March April May June July August September October November December

Footpath and cycle lane closure on Hampstead Road, south of Robert Street – 13 April to 1 May

We previously informed you that we'll be doing a trial hole on Hampstead Road from 23 March to 3 April. Due to delays in our programme, these works will now start on 13 April. We'll dig a trial hole in the western footpath on Hampstead Road, south of Robert Street.


We'll partially close the footpath and divert pedestrians around the closure. After this phase, we'll close the northbound cycle lane to complete the second phase of the trial hole. We'll hand dig, survey, and reinstate the area. We expect these works to be completed by 1 May.

Traffic impacts:

- Partial footpath closure on Hampstead Road
- Northbound cycle lane closure on Hampstead Road
- Pedestrian diversion around footpath closure

Notification sent:

- [13 Mar 2026](#)



2026

January February March April May June July August September October November December

Euston Station works (MDjv)



HS2 Euston Station Main Site Work

We will be continuing our constructing a retaining wall using piling and concrete techniques. All works will take place within our hoardings and there may be periods of increased noise during this activity.

Traffic impact:

- No impact

Notification Sent:

- [12 January 2026](#)



Approximate location of worksites

2026

January

February

March

April

May

June

July

August

September

October

November

December

Piling works on Melton Street – 9 February to late March 2026


We will be carrying out overnight Piling works between 10pm to 5:30am each day.

Traffic impact:

- Melton St will be closed to all non-construction traffic between 10pm to 5:30am each day.

Notification Sent:

- [29 January 2026](#)



Approximate location of worksites

2026

January February March April May June July August September October November December