



SKANSKA



Working in
partnership with

HS2

HS2 road works in Euston area


06 July 2026

Areas within Euston

Euston Approaches

1. Vehicle Holding Area & Parkway
2. Camden Cutting - between Parkway and north of Granby Terrace bridge
 - Camden Cutting north
 - Mornington Street bridge
 - Camden Cutting south
3. Euston Throat - Granby Terrace to Hampstead Road
 - Granby Terrace bridge
 - Euston Throat main site
 - Hampstead Road bridge

4. Euston Station



Summary of road works in Euston

1. Vehicle Holding Area / Parkway (SCS)			
• Parkway utility works road closures, lane closures and parking bay suspensions	Under way	16/02/2026	Oct 2026
2. Camden Cutting (SCS)			
• Mornington Street bridge reopens to vehicles	Under way	08/01/2024	TBC
• Replacement of hoarding graphics on Park Village East footpath closures and parking bay suspensions	Upcoming	20/07/2026	15/08/2026
3. Euston Throat (SCS)			
• Utility works southbound cycle lane and footpath closure on Hampstead Road	Under way	04/05/2026	Oct 2026
• Utility works partial footpath closure, southbound on Hampstead Road	Upcoming	25/06/2026	30/06/2026
• Utility works partial footpath and cycle lane closure on Hampstead Road	Upcoming	06/07/2026	11/07/2026
4. Euston Station (MDjv)			

Vehicle Holding Area/ Parkway (SCS)



Parkway utility works – February to October 2026

We need to protect and divert utility services beneath Parkway junction and in the surrounding area before we begin tunnelling. From February to September, we will carry out utility works on the sewers, water mains and power cables on Parkway, Albert Street and Delancey Street.


In autumn 2026, we will return to Parkway to complete protective works to the Cadent Gas main.

Traffic impact

- Road closure at junction of Delancey Street and Mornington Terrace
- Lane and footpath closures
- Parking bay suspensions

Notification sent:

- [28 Feb 2026](#) [22 May 2026](#)
- [12 Mar 2026](#) [12 Jun 2026](#)
- [27 Mar 2026](#) [3 Jul 2026](#)
- [24 Apr 2026](#)



2026



Camden Cutting (SCS)



Mornington Street bridge reopened

We reopened Mornington Street bridge to vehicles on 8 January 2024. We have put a 3-tonne weight limit in place which we are managing with width restriction barriers at both end of the bridge.

For safety reasons, Network Rail and SCS will continue to monitor the bridge whilst work continues beneath it.


Please note the bridge will be closed throughout the duration of tunnelling works and we will update you in advance. These are expected to take 5 years to complete.

Traffic impact

- Mornington Street bridge reopened to vehicle traffic with 3-ton weight limit
- Access maintained for cyclists and pedestrians

Notification sent:

- [5 Jan 2024](#)



2026

January	February	March	April	May	June	July	August	September	October	November	December
---------	----------	-------	-------	-----	------	------	--------	-----------	---------	----------	----------

Replacement of hoarding graphics on Park Village East

We need to replace the hoarding graphics at the southern end of Park Village East, as this has been damaged by the weather over time.

From Monday 20 July, we'll begin replacing the hoarding in sections starting from Mornington Street bridge. We'll work our way down Park Village East to our site gate on Stanhope Street. We expect these works to take around four weeks to complete, which should be by Saturday 15 August 2026.

Traffic impact

- Temporary footpath closures and intermittent parking bay suspensions from Sunday before each week
- Pedestrian diversion around footpath closure

Notification sent:

- [3 Jul 2026](#)



2026

January	February	March	April	May	June	July	August	September	October	November	December
---------	----------	-------	-------	-----	------	------	--------	-----------	---------	----------	----------

Euston Throat (SCS)



Southbound cycle lane and footpath closure on Hampstead Road, south of Cardington Street – 4 May onwards

In preparation for Mace Dragados' (MDjv) Western Utility Road programme, which will run parallel to Hampstead Road (within site), we need to construct some British Telecommunications (BT) chambers in the southbound cycle lane and footpath. We will start these works on 4 May and will continue until October 2026.


Duration of works: 4 May until October 2026

Traffic impacts:

- Footpath and cycle lane closure on Hampstead Road
- Pedestrians and cyclists will be diverted around the closure

Notification sent:

- [24 Apr 2026](#)



2026

January	February	March	April	May	June	July	August	September	October	November	December
---------	----------	-------	-------	-----	------	------	--------	-----------	---------	----------	----------

Footpath and cycle lane closure on Hampstead Road, north of Robert Street – 6 to 11 July


We previously informed you that from 11 May, we will dig a trial hole in the western footpath on Hampstead Road, north of Robert Street. Due to delays, these works will now start on 6 July. We'll hand dig, survey, and reinstate the area. We expect these works to be completed by 11 July.

Traffic impacts:

- Partial footpath and cycle lane closure on Hampstead Road
- Pedestrian and cyclist diversion around closure

Notification sent:

- [1 May 2026](#)
- [15 May 2026](#)
- [12 Jun 2026](#)



2026

January	February	March	April	May	June	July	August	September	October	November	December
---------	----------	-------	-------	-----	------	------	--------	-----------	---------	----------	----------