

Copthall Tunnel and Northern Sustainable Placement Area works

Main site activities during the week commencing 20 July 2026


SKANSKA

COSTAIN

STRABAG

Working in partnership with

HS2



Construction of the Copthall Headhouse, including installation of utility chambers, steel work, drainage connections and firetank waterproofing.

Core hours

Surface water and borehole water monitoring.

Core hours

Soil anchor, capping beam and L wall installation. Construction of track beds. Fence removal and construction of Chiltern link.

Core hours

Ongoing earthworks, including backfilling of the Tunnel.

Core hours

Ongoing construction of the Copthall Tunnel eastern portal, work includes the maintenance of walkways.

Core hours

Landscaping maintenance.

Core hours

Earthwork for the track bed including drainage

Mon to Sat 8am-6pm

Rail possession for Harvil Road bridge demolition preparation works.

20 to 24 July 11pm-5am

Installation of noise barriers

Core hours

Installation drainage system

Mon to Sat 8am-6pm

HS2 worksite Bridleways

Anticipated noise levels

Low Medium High HS2 route

(The works mentioned in this update are subject to change and are based on current programmes)