

HS2

Hertfordshire

Spring 2022

3-month construction look ahead



Hertfordshire

Spring 2022

This forward look covers HS2 associated work in Hertfordshire.


The document includes:

- A forward look of construction activities planned in the next three months
- Works to be aware of that will take place in the next 12 months, but may not yet have been confirmed

The dates and information included in the forward look are subject to change as the programme develops. These will be updated in the next edition of the forward look.

If you have any queries about the information in this forward look, the HS2 Helpdesk is available all day, every day on **08081 434 434** or by emailing **HS2enquiries@hs2.org.uk**

Hertfordshire



Key

 Parkland	 Rail station	 HS2 route Phase One overground
 Water/river	 Existing train line	 HS2 route Phase One underground

Construction look ahead

Location of works	Proposed duration	Description of works
Location 1 Chiltern Tunnel South Portal, West Hyde	Ongoing to August 2022	Closure of Tilehouse Lane at its junction with the A412 North Orbital Road, for road realignment and construction of a new overbridge. Work includes excavation, compaction and resurfacing.
	Ongoing until late 2024	Works at the main construction compound are ongoing to construct the tunnel portal buildings, Chiltern tunnel, and Colne Valley Viaduct, and includes the following main activities: <ul style="list-style-type: none"> • Fabrication of tunnel lining segments for the Chiltern tunnel; • Fabrication of deck segments for the Colne Valley Viaduct. Deck segments will be transported to the viaduct site along an internal access road; • Treatment and conversion of slurry (wet chalk) from the tunnel boring machines into re-usable chalk material at the slurry treatment plant; • Earthworks, including landscaping the Colne Valley western slopes with the reclaimed chalk material to create new habitat; and • Drainage, temporary stockpiling and earthworks.
Location 2 Denham / A412	Ongoing to March 2023	Rotary piling and sheet piling is underway for the ground and lake piers. This will be followed by concrete pours for the ground pier structures. Work will start on land next to the North Embankment / Denham Water Ski Club and will progress from north to south across the lakes to Harvil Road in Hillingdon.
	Ongoing to March 2023	Assembly of the viaduct deck launching girder at the north embankment, followed by the construction of the viaduct decks.

		The installation of viaduct deck segments spanning across the completed piers will start in April 2022, crossing the A412 in July 2022 and gradually moving south towards Harvil Road.
	Ongoing until 2025	A412 North Orbital at Denham Water Ski Club Permanent traffic lights are in operation to manage our haul road crossing with the A412. A temporary speed restriction of 30mph has been introduced on the northbound and southbound approach to the crossing point. This will be in place until viaduct construction is complete and the signals are removed.
	July 2022	The A412 will be closed in both directions on two successive weekends in July to allow the viaduct launching girder to cross the A412 near Denham Water Ski Club.
Location 3 Chiltern Tunnel	Ongoing until 2024	Settlement and vibration monitoring is underway along the route, and residents and businesses who live above the route are being contacted in advance of the TBM arrival to discuss settlement deeds.

Respecting People, Respecting Places

Having listened to feedback from communities and stakeholders, we have refreshed our Community Engagement Strategy. **'Respecting People, Respecting Places'** highlights how we will always try to do the right thing and reduce disruption to the lives of local people as much as we can during the planning and building of the railway.

We will engage with you by:

- **Informing:** Keeping you updated on issues that affect your area
- **Involving:** Involving you in opportunities as we plan and build HS2
- **Responding:** Listening to you and helping with your questions and concerns
- **Consulting:** Formally consult with you while we seek permission to build Phase 2b (we now have permission to build Phase One and Phase 2a)

Our commitments to you

Informing

- We will tell you about HS2 works in your area.
- We have local community websites and newsletters with regular information and updates about our work in your area.
- We have local community teams who know your area. They will hold local events and run projects to keep you informed.

Involving

- We will involve you in opportunities to benefit and learn as we build HS2 including jobs, skills, education, employment and funding.
- We will ask you about the design of specific parts of the railway.

Responding

- Our dedicated HS2 Helpdesk is available 24 hours a day, every day of the year, to help with any questions or concerns you have about HS2 or our work.
- If things go wrong, we have a complaints process and a dedicated complaints team.
- An independent Construction Commissioner monitors how we manage and deal with complaints.

Consulting

- We will hold formal consultations with you while we seek permission to build Phase 2b of HS2.
- We now have permission to build Phase One and Phase 2a. This means we will only formally consult on this part of HS2 when we need permission to do things that fall outside the terms of the legislation agreed by Parliament.

Keeping you informed

We are committed to keeping you informed about work on HS2. This includes ensuring you know what to expect and when to expect it, as well as how we can help.

Residents' Commissioner

The Residents' Commissioner oversees and monitors our commitments to you.

The Commissioner's reports and our responses can be found at

<http://www.gov.uk/government/collections/hs2-ltd-residents-commissioner>

The Residents' Commissioner makes sure we fulfil the commitments in the [HS2 Community Engagement Strategy](#)

The Residents' Commissioner can be contacted on: residentscommissioner@hs2.org.uk

Construction Commissioner

The independent Construction Commissioner regularly meets our Chief Executive Officer to raise any concerns or emerging trends across HS2.

The Construction Commissioner's role has been developed to monitor the way we manage and respond to construction complaints.

The Commissioner mediates on disputes about construction, involving individuals and organisations, that we can't resolve. The Commissioner advises members of the public about how to make a complaint about construction.

The Construction Commissioner can be contacted at: complaints@hs2-cc.org.uk

Property and compensation

You can find out all about HS2 and properties along the line of route by visiting:

www.gov.uk/government/collections/hs2-property

Find out if you're eligible for compensation at:

www.gov.uk/claim-compensation-if-affected-by-hs2

Holding us to account

If you are unhappy for any reason you can make a complaint by contacting our HS2 Helpdesk team. For more details on our complaints process, please visit our website:

www.hs2.org.uk/how-to-complain

Contact Us

Contact our HS2 Helpdesk team all day, every day of the year on:



Freephone **08081 434 434**



Minicom **08081 456 472**



Email **HS2enquiries@hs2.org.uk**

Write to:

FREEPOST

HS2 Community Engagement

Website www.hs2.org.uk

To keep up to date with what is happening in your local area, visit: www.HS2inyourarea.co.uk

Please contact us if you'd like a free copy of this document in large print, Braille, audio or easy read. You can also contact us for help and information in a different language.

HS2 Ltd is committed to protecting personal information. If you wish to know more about how we use your personal information please see our Privacy Notice <https://www.gov.uk/government/publications/high-speed-two-ltd-privacy-notice>

www.hs2.org.uk

High Speed Two (HS2) Limited
Two Snowhill
Snow Hill, Queensway
Birmingham B4 6GA

24/7 freephone 08081 434 434

Minicom 08081 456 472

Email HS2enquiries@hs2.org.uk

© All photographs: HS2 Ltd

