

# HS2

## Northamptonshire

Summer 2022

3-month construction look ahead



# Northamptonshire

## Summer 2022

This forward look covers HS2 associated work in Northamptonshire.

The document includes:


- A forward look of construction activities planned in the next three months

The dates and information included in the forward look are subject to change as programme develops. These will be updated in the next edition of the forward look.

If you have any queries about the information in this forward look, the HS2 Helpdesk is available all day, every day on **08081 434 434** or by emailing **[HS2enquiries@hs2.org.uk](mailto:HS2enquiries@hs2.org.uk)**

# Northamptonshire

## Map 1 – Upper Boddington to Chipping Warden



### Key


 Parkland  Water/river  HS2 route Phase One overground

## Three-month look ahead

Location of works	Proposed duration	Description of works
<b>Location 1</b> <b>Warwickshire border</b>	Summer 2022	<ul style="list-style-type: none"> <li>Manually operated traffic lights will be operational to allow construction traffic to cross the highway safely;</li> <li>Further construction of internal haul and access roads; and</li> <li>Continued piling works in preparation for the main construction of the Banbury Road overbridge.</li> </ul>
<b>Location 2</b> <b>Lower Boddington</b>	Summer 2022	<ul style="list-style-type: none"> <li>Continuation of main earthworks activities including stockpiling of materials;</li> <li>Piling works in preparation for Highfurlong Viaduct;</li> <li>Creation of water management ponds; and</li> <li>Start of enabling activities including surveys and utility diversions in preparation for the Claydon Road overbridge, which may require some local traffic management.</li> </ul>
<b>Location 3</b> <b>Aston Le Walls</b>	Summer 2022	<ul style="list-style-type: none"> <li>Increasing excavation activity and stockpiling as part of the construction of the Chipping Warden Green Tunnel; and</li> <li>Start of utility diversion works at Appletree Lane in preparation for the Chipping Warden Green Tunnel excavation.</li> </ul>
<b>Location 4</b> <b>Chipping Warden</b>	May to July 2022	Installation of a temporary bridge to allow construction traffic to safely pass over the A361 Byfield Road.
	May 2022 to 2024	On-going delivery of pre-cast segments to site when required.
	June 2022	<ul style="list-style-type: none"> <li>Concrete batching plant to become operational for use in the area;</li> <li>Chipping Warden relief road maintenance; and</li> </ul>

		<ul style="list-style-type: none"> <li>• Site access construction on A361 and Byfield Road.</li> </ul>
	Summer 2022	<ul style="list-style-type: none"> <li>• Chipping Warden relief road maintenance; and</li> <li>• Start of installation of the pre-cast tunnel segments.</li> </ul>
<b>M40 junction 11</b>	Summer 2022	Maintenance work to the traffic management loop system.

## Map 2 – Edgcote to Greatworth



### Key

■ Parkland
 ■ Water/river
 --- HS2 route Phase One overground

## Three-month look ahead

Location of works	Proposed duration	Description of works
<b>Location 1 Edgcote area</b>	May to August 2022	<ul style="list-style-type: none"> <li>• Completion of a vehicle crossing area on Wardington Road. Manually operated traffic lights will be installed to allow construction traffic to cross the highway safely;</li> <li>• Earthworks in preparation for the construction of the Edgcote Viaduct; and</li> <li>• Temporary diversion of several footpaths near Culworth Road, Chipping Warden.</li> </ul>

	June to August 2022	Completion of internal site access and haul road between Chipping Warden and Greatworth.
	Summer 2022	<ul style="list-style-type: none"> <li>• Completion of two site access roads crossing at Wardington Road and Culworth Road with manually operated traffic lights; and</li> <li>• Continued excavation and translocation of a marsh land.</li> </ul>
	Summer 2022 to autumn 2024	Localised footpath closure (AN5, Millennium Way) for the duration of the main construction of the viaduct.
<b>Location 2 Culworth area</b>	Summer 2022	<ul style="list-style-type: none"> <li>• Further construction of the internal haul and access road; and</li> <li>• Start of earthworks and piling work in preparation for the Lower Thorpe Viaduct.</li> </ul>
	Summer 2022 to autumn 2024	Localised footpath closures and diversions between Culworth and Edgcote throughout the duration of construction.
<b>Location 3 Greatworth Park</b>	Summer 2022	<ul style="list-style-type: none"> <li>• Construction of a temporary road between Sulgrave Road and the B4525 Welsh Road, known as the 'Greatworth T';</li> <li>• Further construction of the internal haul and access roads;</li> <li>• Closures and diversions of some local footpaths;</li> <li>• Further excavation, removal and storage of earth in preparation for the Greatworth Green Tunnel; and</li> <li>• Completion of site access road crossing at Helmdon Road, with manually operated traffic lights installed to allow construction traffic to cross the highway safely.</li> </ul>

## Map 3 – Greatworth to Brackley



### Key

■ Parkland
 ■ Water/river
 --- HS2 route Phase One overground

## Three-month look ahead

Location of works	Proposed duration	Description of works
<b>Location 1</b> <b>Halse Copse</b>	Summer 2022	<ul style="list-style-type: none"> <li>Completion of a small works compound and creation of the site access road;</li> <li>Excavation of the deep railway cutting, including movement and storage of earthworks, forming settlement ponds and earth bunds; and</li> <li>Temporary diversion of footpath AN14 to be completed.</li> </ul>



<b>Location 2 Radstone</b>	Summer 2022	<ul style="list-style-type: none"> <li>• Completion of settlement ponds, site access roads and earth bunds;</li> <li>• Utilities diversions on Radstone Road; and</li> <li>• Excavation of the deep railway cutting, including movement and storage of earthworks to commence. Traffic management will be required to facilitate these works on the Radstone Road.</li> </ul>
<b>Location 3 A43</b>	Summer 2022	<ul style="list-style-type: none"> <li>• Continue the A43 compound set up and junction improvement works to Radstone Road; and</li> <li>• Creation of the new Radstone Road junction from the A43, including a temporary closure of Whitfield Road and narrow lanes on the A43 northbound section.</li> </ul>
<b>Location 4 A422</b>	Summer 2022	<ul style="list-style-type: none"> <li>• Compound set up to be completed and operational; and</li> <li>• Creation of the temporary A422 road alignment and roundabout, including a temporary bridge installation. These works will include some piling works and associated traffic management.</li> </ul>

# Respecting People, Respecting Places

Having listened to feedback from communities and stakeholders, we have refreshed our Community Engagement Strategy. **'Respecting People, Respecting Places'** highlights how we will always try to do the right thing and reduce disruption to the lives of local people as much as we can during the planning and building of the railway.

We will engage with you by:

- **Informing:** Keeping you updated on issues that affect your area
- **Involving:** Involving you in opportunities as we plan and build HS2
- **Responding:** Listening to you and helping with your questions and concerns
- **Consulting:** Formally consult with you while we seek permission to build Phase 2b (we now have permission to build Phase One and Phase 2a)

## Our commitments to you

### Informing

- We will tell you about HS2 works in your area.
- We have local community websites and newsletters with regular information and updates about our work in your area.
- We have local community teams who know your area. They will hold local events and run projects to keep you informed.

### Involving

- We will involve you in opportunities to benefit and learn as we build HS2 including jobs, skills, education, employment and funding.
- We will ask you about the design of specific parts of the railway.

### Responding

- Our dedicated HS2 Helpdesk is available 24 hours a day, every day of the year, to help with any questions or concerns you have about HS2 or our work.
- If things go wrong, we have a complaints process and a dedicated complaints team.
- An independent Construction Commissioner monitors how we manage and deal with complaints.

### Consulting

- We will hold formal consultations with you while we seek permission to build Phase 2b of HS2.
- We now have permission to build Phase One and Phase 2a. This means we will only formally consult on this part of HS2 when we need permission to do things that fall outside the terms of the legislation agreed by Parliament.

# Keeping you informed

We are committed to keeping you informed about work on HS2. This includes ensuring you know what to expect and when to expect it, as well as how we can help.

## Residents' Commissioner

The Residents' Commissioner oversees and monitors our commitments to you.

The Commissioner's reports and our responses can be found at

<http://www.gov.uk/government/collections/hs2-ltd-residents-commissioner>

The Residents' Commissioner makes sure we fulfil the commitments in the [HS2 Community Engagement Strategy](#)

The Residents' Commissioner can be contacted on:

[residentscommissioner@hs2.org.uk](mailto:residentscommissioner@hs2.org.uk)

## Construction Commissioner

The independent Construction Commissioner regularly meets our Chief Executive Officer to raise any concerns or emerging trends across HS2.

The Construction Commissioner's role has been developed to monitor the way we manage and respond to construction complaints.

The Commissioner mediates on disputes about construction, involving individuals and organisations, that we can't resolve. The Commissioner advises members of the public about how to make a complaint about construction.

The Construction Commissioner can be contacted at:

[complaints@hs2-cc.org.uk](mailto:complaints@hs2-cc.org.uk)

## Property and compensation

You can find out all about HS2 and properties along the line of route by visiting:

[www.gov.uk/government/collections/hs2-property](http://www.gov.uk/government/collections/hs2-property)

Find out if you're eligible for compensation at:

[www.gov.uk/claim-compensation-if-affected-by-hs2](http://www.gov.uk/claim-compensation-if-affected-by-hs2)

## Holding us to account

If you are unhappy for any reason you can make a complaint by contacting our HS2 Helpdesk team. For more details on our complaints process, please visit our website:

[www.hs2.org.uk/how-to-complain](http://www.hs2.org.uk/how-to-complain)

## Contact Us

Contact our HS2 Helpdesk team all day, every day of the year on:



Freephone **08081 434 434**



Minicom **08081 456 472**



Email **HS2enquiries@hs2.org.uk**

Write to:

**FREEPOST**

**HS2 Community Engagement**

Website [www.hs2.org.uk](http://www.hs2.org.uk)

To keep up to date with what is happening in your local area, visit:  
**[www.HS2inyourarea.co.uk](http://www.HS2inyourarea.co.uk)**

**Please contact us if you'd like a free copy of this document in large print, Braille, audio or easy read. You can also contact us for help and information in a different language.**

HS2 Ltd is committed to protecting personal information. If you wish to know more about how we use your personal information please see our Privacy Notice <https://www.gov.uk/government/publications/high-speed-two-ltd-privacy-notice>

High Speed Two (HS2) Limited  
Two Snowhill  
Snow Hill, Queensway  
Birmingham B4 6GA

**24/7 freephone** 08081 434 434

**Minicom** 08081 456 472

**Email** [HS2enquiries@hs2.org.uk](mailto:HS2enquiries@hs2.org.uk)

© All photographs: HS2 Ltd

