


Works over Christmas period 2022 – Euston Station and Euston Approaches



● Full shut down sites ● Works on site ● Highway worksites

Site/Location/Contract	Dates of work over Christmas period / Full shutdown dates	Details of work / potential impact and mitigation measures
Euston sites and offices, MDjv (1)	Full shutdown from 23/12 pm to 2/1/23. Return on 3/1/23	There will be no works in all MDjv Euston worksites.
Euston station, Network Rail – Skanska project (2)	08:30 24/12/22 - 09:00 29/12/22	24/7 internal work on parcel deck, Hardwick House, and Euston Station. Network Rail 24-hour helpline on 03457114141 or email NRHS2@networkrail.co.uk
Euston Throat, SCSjv (3)	No works from 23/12 pm to 2/1/23. Return on 3/1/23	Office shut, no works in Euston Throat site.
Camden Cutting Track level - underneath Mornington Street Bridge, SCSjv (4)	24 to 28 December & 31 December – 24/7 works during rail closure	Surveys and monitoring at track level close to Mornington Street Bridge. This is ground investigation work to feed information back to the designers. Equipment used is not noisy and all access onto site will be via SCS compound, there will be no public interface.
Track level in Camden Cutting North, SCSjv (5)	24 to 28 December & 31 December – 24/7 works during rail closure	Install of a working platform adjacent to the tracks in Camden Cutting North in preparation for piling next year. This platform provides a flat and stable surface for heavy piling machinery. Excavators and a large roller will be used to pack down layers of spoil, vehicles movements at track level.
Cobourg Street, MDjv (6)	No works from 23/12 to 2/1/23	Traffic management will remain in place due to open excavation on the road.
Hampstead Road/Robert Street, MDjv (7)	No works from 23/12 to 2/1/23	Traffic Management will remain in place due to open excavation on the road.
Mornington Street Bridge, SCS (8)	Ongoing road closure	The bridge remains closed for traffic, pedestrians and cyclists access to be maintained.
Harrington Square/ Hampstead Road (9)	No works from 24/12 to 2/1/23	Traffic Management will remain in place due to open excavation on the road.

Works over Christmas period 2022 – Adelaide Road, Primrose Hill, Camden Canal Bridge

HS2



● Full shut down sites ● Works on site ● Highway worksites

Site/Location/Contract	Dates of work over Christmas period / Full shutdown dates	Details of work / potential impact and mitigation measures
Adelaide Road Vent Shaft (ARVS) site, SCSjv (10)	Full shut down, from 24/12 to 2/1/23, return on 3/1/23	There will be no works in Adelaide Road Vent Shaft worksite
Network Rail works, not related to HS2. Network Rail 24-hour helpline on 03457 11 41 41 or email NRHS2@networkrail.co.uk		
Camden Canal Bridge, Gloucester Ave, Network Rail - Story Project (11)	08:30 4/12/22 - 04:00 30/12/22	Replacing railway bridge which carries two railway tracks over Regents Canal. Works will require Gloucester Ave road closure.
Primrose Hill Tunnels, Network Rail - Balfour Beatty/CRSA Project Alpha (12)	23:00 24/12/22 - 04:00 27/12/22	24/7 working within Primrose Hill Tunnels

HS2 Helpdesk contacts: 08081 434 434; email HS2enquiries@hs2.org.uk