

HS2

Brent and Ealing

Summer 2024

Three-month construction look ahead



Brent and Ealing

Summer 2024

This look ahead covers HS2 works in Brent and Ealing to build four vent shafts and the HS2 London Tunnels. It also covers associated activities such as utility and bridge surveys and protection works along the HS2 London Tunnels route. For information around Old Oak Common station, please see our Old Oak and North Acton look ahead.

The document includes:


- A forward look of construction activities planned in the next three months; and

Works to be aware of that will take place in the next 12 months but may not yet have been confirmed.

The dates and information included in this look ahead are subject to change as our programme develops. For the latest information on our works, please visit the [HS2 in Brent and Ealing](#) website or our [In Your Area map](#).

If you have any queries about the information in this forward look, the HS2 Helpdesk is available all day, every day on **08081 434 434** or by emailing **HS2enquiries@hs2.org.uk**

Map 1 – Canterbury Works Vent Shaft, Kilburn



Key

- Parkland
- Underground station
- HS2 route Phase One underground
- Existing train line
- HS2 route indication

Some of our work at this site may require extended hours of working. If extended working hours are required, we will send out information to local communities in advance.

Three-month look ahead


Location of works	Proposed duration	Description of works
Location 1 Canterbury Works site	June to August 2024	<p>During this period, we'll:</p> <ul style="list-style-type: none"> Continue building the ventilation shaft including waterproofing and reinforced concrete lining Prepare the site for safe stop period
Various locations, Brent	June to August 2024	<p>We'll carry out utility surveys and protection works in various locations along the HS2 tunnel route.</p> <p>From May to August 2024, we will be carrying out utility protection works on the lower end of Kilburn High Road. You can find more information about these works at www.hs2.org.uk/in-your-area/map</p>

		<p>We'll also carry out surveys, monitoring and protection works for some structures along the HS2 London Tunnels route.</p> <p>We will write to you in advance of works that might impact you.</p>
--	--	---






12 months advanced look ahead

Location of works	Proposed duration	Description of works
Location 1 Canterbury Works site	Autumn 2024 to Autumn 2025	<p>Site work activities will be brought to a safe stop from autumn 2024 following the former Transport Secretary's announcement in March 2023.</p> <p>During the safe stop period the Canterbury Works site will have 24/7 security in place as well as various personnel in attendance for monitoring of the site and adjacent Network Rail infrastructure. Various maintenance works may take place when required.</p> <p>Site work activities are planned to recommence from Spring to Summer 2025. We will write to you in advance of the works recommencing.</p>
Various locations, Brent	Autumn 2024 to Autumn 2025	<p>We'll carry out utility surveys and protection works in various locations along the HS2 London Tunnels route</p> <p>We'll also carry out surveys, monitoring and protection works for some structures along the HS2 London Tunnels route</p> <p>We'll write to you in advance of works that might impact you.</p>

Map 2 – Westgate Vent Shaft, Hanger Hill



Key

-  Parkland
-  Water/river
-  Tube station
-  Existing train line
-  HS2 route Phase One underground

Some of our work at this site may require extended hours of working. If extended working hours are required, we will send out information to local communities in advance.

Three-month look ahead

Location of works	Proposed duration	Description of works
Location 1 Westgate site	June to August 2024	During this period, we'll: <ul style="list-style-type: none">• Build the internal structures of the ventilation shaft including reinforced concrete lining, slabs, columns and walls• Build the headhouse (the building that sits on top of the ventilation shaft) including the base slab, columns and walls


Various locations, Ealing	June to August 2024	<p>We'll be carrying out the works at various locations in Ealing:</p> <ul style="list-style-type: none"> • Utility works along the HS2 tunnel route, including: <ul style="list-style-type: none"> • West Gate • Brunswick Road • Lynwood Road • A40 Western Avenue, between Hanger Lane and Alperton Lane • Surveys, monitoring and protection works for some structures along the HS2 London Tunnels route <p>We'll write to you in advance of works that might impact you.</p>
----------------------------------	---------------------	---

12 months advanced look ahead

Location of works	Proposed duration	Description of works
Location 1 Westgate site	Autumn 2024 to Autumn 2025	<p>During this period, we'll:</p> <ul style="list-style-type: none"> • Build the internal structures of the ventilation shaft including reinforced concrete lining, slabs, columns and walls • Build the headhouse building (the building that sits on top of the ventilation shaft) • Carry out landscaping works within the site boundary
Various locations, Ealing	Autumn 2024 to Autumn 2025	<p>We'll be carrying out the works at various locations in Ealing:</p> <ul style="list-style-type: none"> • Utility works on A40 Western Avenue, between Hanger Lane and Alperton Lane from May to October 2024. You can find more information about these works at www.hs2.org.uk/in-your-area/map • Decommissioning of boreholes at various locations along the HS2 London Tunnels route

		<ul style="list-style-type: none"> • Surveys, monitoring and protection works for some structures along the HS2 London Tunnels route • Works to build the twin-bore Northolt Tunnel East with the Tunnel Boring Machines heading towards Greenpark Way, Greenford (from Old Oak Common) – the tunnels will pass through Westgate Vent Shaft before reaching Greenford • Works below ground to build tunnel cross passages will continue <p>We'll write to you in advance of works that might impact you.</p>
--	--	---

Map 3 – Green Park Way Vent Shaft, Greenford



Some of our work at this site may require extended hours of working. If extended working hours are required, We'll send out information to local communities in advance.

Three-month look ahead

Location of works	Proposed duration	Description of works
Location 1 Green Park Way site	June to August 2024	During this period, we'll: <ul style="list-style-type: none">• Build the main ventilation and satellite shafts including installation of concrete linings and base slab• Build sprayed concrete lining adits (horizontal passages) that will connect the HS2 tunnels

		<ul style="list-style-type: none"> • Remove water from the ground as the shaft is constructed • Carry out Network Rail track maintenance works every three months • Build the headhouse (the building that sits on top of the ventilation shaft) including the base slab concrete and piling works
Location 2 Greenford Road	Ongoing works until summer 2024	<p>We'll continue utility works on Greenford Road, including:</p> <ul style="list-style-type: none"> • Excavation • Replacement of the gas and water mains • Traffic management on Greenford Road (lane closure, temporary traffic lights and pedestrian crossing and footpath diversions) • Reinstatement of the site <p>You can find more information about these works at www.hs2.org.uk/in-your-area/map</p>
Location 3 Oldfield Lane North	During Summer 2024	<p>We'll carry out utility works on Oldfield Lane North during this period, including:</p> <ul style="list-style-type: none"> • Excavation • Replacement of the gas mains • Reinstatement of the site <p>The dates for these works remain subject to coordination with other works in the local area. We'll provide more information about these works at www.hs2.org.uk/in-your-area/map</p>
Various locations, Ealing	June to August 2024	We're also carrying out surveys, monitoring and protection works for some structures along the HS2 London Tunnels route. We'll write to you in advance of any works that might impact you.
Location Various locations, Ealing	June to August 2024	We'll investigate and decommission boreholes at various locations in Ealing ahead of our Tunnel Boring Machines (TBMs) reaching Greenford. We'll write to you in advance of any works that impact you.

12 months advanced look ahead

Location of works	Proposed duration	Description of works
Location 1 Green Park Way site	Autumn 2024 to Autumn 2025	<p>During this period, we'll:</p> <ul style="list-style-type: none"> • Build the main ventilation and satellite shafts including excavation and installation of sprayed concrete lining • Install the base slabs, waterproofing and reinforcements in the main ventilation shaft and the satellite shaft • Remove of water from the ground as the shafts are constructed • Build sprayed concrete lining adits (horizontal passages) that will connect the HS2 tunnels • Remove the tunnel boring machines (TBMs) building the tunnels from West Ruislip to Greenford. The TBMs will be disassembled below ground and removed by crane from Greenpark Way vent shaft • Build the headhouse (the building that sits on top of the ventilation shaft) including base slab concrete and piling works
Location Various locations, Ealing	Autumn 2024 to Autumn 2025	<p>During this period, we'll be carrying out works at various locations in Ealing to:</p> <ul style="list-style-type: none"> • Investigate and decommission boreholes along the HS2 London Tunnels route • Build the twin-bore Northolt Tunnel West from West Ruislip to Greenford • Build the twin-bore Northolt Tunnel East from Old Oak and Park Royal to Greenford • Build below ground tunnel cross passages • Survey, monitor and protect some structures along the HS2 London Tunnels route

		<ul style="list-style-type: none">• Survey and protect utility services along the HS2 London Tunnels route <p>We'll write to you in advance of works that might impact you.</p>
--	--	---

Map 4 – Mandeville Road Vent Shaft, Northolt



Key

- Parkland
- Water/river
- Underground station
- Existing train line
- HS2 route Phase One underground
- HS2 route indication

Some of our work at this site will require extended hours of working and We'll send out information to the local community in advance.

Three-month look ahead

Location of works	Proposed duration	Description of works
Location 1 Mandeville Road site	June to August 2024	<p>During this period, we'll:</p> <ul style="list-style-type: none">Install reinforced concrete lining at the main and satellite shaftsPrepare the ground for future worksBuild the ventilation basement between the main and satellite shaftBuild a maintenance adit (horizontal cross package) below groundInstall piles in the embankment area for ground support

Location 3 Various locations in Ealing	June to August 2024	We're carrying out surveys, monitoring and protection works for some structures along the HS2 London Tunnels route. We'll write to you in advance of works that might impact you.
---	---------------------	---

12 months advanced look ahead

Location of works	Proposed duration	Description of works
Location 1 Mandeville Road site	Autumn 2024 to Autumn 2025	<p>During this period, we'll:</p> <ul style="list-style-type: none"> • Continue building the main and satellite shafts including internal concrete structures • Build the ventilation basement between the main and satellite shaft • Install two tower cranes needed for construction of the headhouse • Build the headhouse (the building that sits on top of the ventilation shaft) in phases including: <ul style="list-style-type: none"> • reinforced concrete structures and foundations • the headhouse building • mechanical, electrical and plumbing installation • Install and operate a secondary vehicle access point to site – this remains subject to ongoing review. We'll write to local community with more information about this as soon as possible • Carry out ground works and landscaping within the site boundary • Install piles in the embankment area for ground support
Location 2	Autumn 2024 to Autumn 2025	We'll be carrying out the following works at various locations in Ealing following the progress of our

Various locations in Ealing		<p>Tunnel Boring Machines (TBMs) building the HS2 London Tunnels:</p> <ul style="list-style-type: none"> • Surveys of roads including Mandeville Road, Carr Road and Eastcote Lane • Borehole investigations and decommissioning at various locations along the HS2 London Tunnels route • Surveys, monitoring and protection works for some structures along the HS2 London Tunnels <p>We'll write to you in advance of works that might impact you.</p>
--	--	--

Respecting People, Respecting Places

Having listened to feedback from communities and stakeholders, we have refreshed our Community Engagement Strategy. **'Respecting People, Respecting Places'** highlights how we will always try to do the right thing and try to reduce disruption to the lives of local people as much as we can during the planning and building of the railway.

We will engage with you by:

- **Informing:** Keeping you updated on issues that affect your area
- **Involving:** Involving you in opportunities as we plan and build HS2
- **Responding:** Listening to you and helping with your questions and concerns

Our commitments to you

Informing

- We will tell you about HS2 works in your area.
- We have local community websites and newsletters with regular information and updates about our work in your area.
- We have local community teams who know your area. They will hold local events and run projects to keep you informed.

Involving

- We will involve you in opportunities to benefit and learn as we build HS2 including jobs, skills, education, employment and funding.
- We will ask you about the design of specific parts of the railway.

Responding

- Our dedicated HS2 Helpdesk is available 24 hours a day, every day of the year, to help with any questions or concerns you have about HS2 or our work.
- If things go wrong, we have a complaints process and a dedicated complaints team.
- An independent Construction Commissioner monitors how we manage and deal with complaints.

Keeping you informed

We are committed to keeping you informed about work on HS2. This includes ensuring you know what to expect and when to expect it, as well as how we can help.

Residents' Commissioner

The Residents' Commissioner oversees and monitors our commitments to you.

The Commissioner's reports and our responses can be found at

<http://www.gov.uk/government/collections/hs2-ltd-residents-commissioner>

The Residents' Commissioner makes sure we fulfil the commitments in the [HS2 Community Engagement Strategy](#)

The Residents' Commissioner can be contacted on: residentscommissioner@hs2.org.uk

Construction Commissioner

The independent Construction Commissioner regularly meets our Chief Executive Officer to raise any concerns or emerging trends across HS2.

The Construction Commissioner's role has been developed to monitor the way we manage and respond to construction complaints.

The Commissioner mediates on disputes about construction, involving individuals and organisations, that we can't resolve. The Commissioner advises members of the public about how to make a complaint about construction.

The Construction Commissioner can be contacted at: complaints@hs2-cc.org.uk

Property and compensation

You can find out all about HS2 and properties along the line of route by visiting:

www.gov.uk/government/collections/hs2-property

Find out if you're eligible for compensation at:

www.gov.uk/claim-compensation-if-affected-by-hs2

Holding us to account

If you are unhappy for any reason you can make a complaint by contacting our HS2 Helpdesk team. For more details on our complaints process, please visit our website:

www.hs2.org.uk/how-to-complain

Contact Us

Contact our HS2 Helpdesk team all day, every day of the year on:

 Freephone **08081 434 434**

 Minicom **08081 456 472**

@ Email **HS2enquiries@hs2.org.uk**

Write to:

FREEPOST

HS2 Community Engagement

Website www.hs2.org.uk

To keep up to date with what is happening in your local area, visit: www.HS2inyourarea.co.uk

Please contact us if you'd like a free copy of this document in large print, Braille, audio or easy read. You can also contact us for help and information in a different language.

HS2 Ltd is committed to protecting personal information. If you wish to know more about how we use your personal information please see our Privacy Notice <https://www.gov.uk/government/publications/high-speed-two-ltd-privacy-notice>

High Speed Two (HS2) Limited
Two Snowhill
Snow Hill, Queensway
Birmingham B4 6GA

24/7 freephone 08081 434 434

Minicom 08081 456 472

Email HS2enquiries@hs2.org.uk

© All photographs: HS2 Ltd

