

# Update: Works at Mandeville Road site, Northolt

## HS2-SCS-26-1885

### Location

Mandeville Road Vent Shaft site, Mandeville Road, Northolt

### Duration

Dates and times vary, please see table overleaf for more information

### What we are doing

Various site activities including: building concrete walls in the vent shaft, building the headhouse and base slab, and pouring concrete

### What to expect

You may experience some noise from crane movement and site activities. There will be overnight works in the shaft, and site lighting will be visible at surface level.

We will use noise reducing barriers, and damp down dust where possible.

We apologise for any disruption these works may cause.

We are committed to keeping you informed about work on HS2. This includes ensuring you know what to expect and when to expect it, as well as how we can help you. Should you have any questions or concerns about our works you can contact us by:



Freephone **08081 434 434**



Minicom **08081 456 472**



Email **HS2enquiries@hs2.org.uk**



Writing to **FREEPOST  
HS2 Community Engagement**




Website **www.hs2.org.uk**

Keep up to date with what is happening in your local area at

**[www.hs2.org.uk/in-your-area/  
in-your-area-map/](http://www.hs2.org.uk/in-your-area/in-your-area-map/)**

Please see the updated programme below:

Dates	Works
<b>Working hours:</b> 24 hours a day, Monday to Friday	
<b>Ongoing</b> <b>16 October 2026</b>	<ul style="list-style-type: none"> <li>We are building reinforced concrete walls at the bottom of the main shaft, 23 metres below ground</li> </ul>
<b>Working hours:</b> 8am to 6pm Monday to Friday, 8am to 1pm Saturdays. On some Saturdays we may work extended hours until 6pm	
<b>Ongoing until</b> <b>summer 2026</b>	<ul style="list-style-type: none"> <li>We are continuing to build the headhouse. These works include ground excavations, breaking concrete and building reinforced concrete walls</li> </ul>
<b>Ongoing until</b> <b>May 2027</b>	<ul style="list-style-type: none"> <li>Badminton Close secondary access to Mandeville Road Vent Shaft site</li> </ul>
<b>23 March to 31</b> <b>July 2026</b>	<ul style="list-style-type: none"> <li>Installing manholes and sewage pipes at the site entrance on Mandeville Road</li> </ul>
<b>Working hours:</b> 6am to 10pm, Monday to Friday	
<b>Six days in both</b> <b>March and April</b> <b>and four days in</b> <b>May 2026</b>	<ul style="list-style-type: none"> <li>Concrete pours for headhouse base slab</li> <li>There will be deliveries to site from 4am</li> <li>Concrete pours will start at 6am and will finish before 10pm</li> </ul>



Please contact us if you'd like a free copy of this document in large print, Braille, audio or 'easy read' format. You can also contact us for help and information in a different language.

### Holding us to account

If you are unhappy for any reason, you can make a complaint by contacting our HS2 Helpdesk team. For more information, visit: [www.hs2.org.uk/how-to-complain](http://www.hs2.org.uk/how-to-complain)

We have an independent Residents' and Construction Commissioner who helps settle disputes and monitors the way in which we manage and respond to complaints about construction.

For more information visit: [www.hs2.org.uk/independent-commissioner](http://www.hs2.org.uk/independent-commissioner)