

HS2

Brent and Ealing

Winter 2025

Construction look ahead



Brent and Ealing

Winter 2025

This look ahead covers HS2 works in Brent and Ealing to build four vent shafts and the HS2 London Tunnels. It also covers associated activities such as utility and bridge surveys, and protection works along the HS2 London Tunnels route. For information around Old Oak Common station, please see our Old Oak and North Acton look ahead.

The document includes:

- A forward look of construction activities planned in the next 12months.

The document is divided into four main areas.

- Canterbury Works Vent Shaft, Kilburn
- Westgate Vent Shaft, Hanger Lane
- Green Park Way Vent Shaft, Greenford
- Mandeville Road Vent Shaft, Northolt


Locations are colour coded to help you easily understand if the works are carried out within one of our worksites or on the street:

- **Purple:** Works on site (inside our hoardings)
- **Blue:** Works on the street (outside our hoardings)

If you have any queries about the information in this forward look, the HS2 Helpdesk is available all day, every day on **08081 434 434** or by emailing **HS2enquiries@hs2.org.uk**

The dates and information included in this look ahead are subject to change. For the latest information on our works, please visit the [HS2 in Brent and Ealing](#) website or our [In Your Area map](#).

Map 1 – Canterbury Works Vent Shaft, Kilburn



Key


- Parkland
- Underground station
- HS2 route Phase One underground
- Existing train line
- HS2 route indication

Construction look ahead

Location of works	Proposed duration	Description of works
Location 1 Canterbury Works Vent Shaft and Headhouse site	Ongoing	<p>As part of a recent and ongoing review of the programme by HS2, our Canterbury Works shaft and headhouse site will remain in a 'safe stop'.</p> <p>The hoarding will remain in place, and there will be 24-hour security. No site activities relating to the ventilation shaft and headhouse will take place other than monitoring, design and maintenance.</p> <p>Welfare facilities at our Canterbury Works site may be used during this period. The site will be used to store materials during the South Hampstead gas diversion works.</p>

Various locations along the HS2 tunnels route, Brent	Ongoing	<ul style="list-style-type: none"> During this period, we'll: Survey and decommission boreholes along the HS2 London Tunnels route; and Survey, monitor and protect some structures along the HS2 London Tunnels route.
--	---------	---

Map 2 – Westgate Vent Shaft, Hanger Lane



Key

Parkland	Tube station	HS2 route Phase One underground
Water/river	Existing train line	


Construction look ahead

Location of works	Proposed duration	Description of works
Location 1 Westgate Vent Shaft and	Ongoing to January 2027	<p>During this period, we'll:</p> <ul style="list-style-type: none"> Continue urban realm works including drainage, ducting and the connection to the river Brent.







Headhouse site	Ongoing to August 2027	<p>During this period, we'll:</p> <ul style="list-style-type: none"> • Continue building the headhouse (the building that sits on top of the shaft) including cladding, blockwork and roofing and mechanical, electrical and plumbing (MEP); and • Continue interior work within the shaft.
	From February to June 2026	<p>During this period, we'll:</p> <ul style="list-style-type: none"> • Build a fire retention tank.
Various locations inside the Northolt Tunnel, Ealing	Ongoing	<p>During this period, we'll:</p> <ul style="list-style-type: none"> • Survey, monitor and protect some structures along the tunnel route; and • Survey utility services along the tunnel route.
	Ongoing until January 2027	<p>During this period, we'll:</p> <ul style="list-style-type: none"> • Build the maintenance and emergency walkways inside the Northolt Tunnel.
	Ongoing to November 2026	<p>During this period, we'll:</p> <ul style="list-style-type: none"> • Build below ground tunnel cross passages that will connect the HS2 tunnels.

Some of our work at this site may require extended hours of working. If extended working hours are required, we'll send information to local communities in advance.

Map 3 – Green Park Way Vent Shaft, Greenford



Key

 Parkland	 Rail station	 Existing train line
 Water/river	 Tube station	 HS2 route Phase One underground

Construction look ahead

Location of works	Proposed duration	Description of works
Location 1 Green Park Way Vent Shaft and Headhouse site	Ongoing	During this period, we'll: <ul style="list-style-type: none"> Continue building the headhouse (the building that sits on top of the shaft); and Carry out Network Rail track maintenance works as required.
	Ongoing to May 2026	During this period, we'll: <ul style="list-style-type: none"> Dismantle the tunnel boring machine (TBM).







	Ongoing to April 2027	<p>During this period, we'll:</p> <ul style="list-style-type: none"> • Remove the tunnel reception can - a large steel structure within the shaft base used to safely receive TBM. • Install concrete tunnel collars; and • Install waterproofing and secondary lining in the main shaft and secondary shaft.
Various locations inside the Northolt Tunnel, Ealing	Ongoing	<p>During this period, we'll:</p> <ul style="list-style-type: none"> • Survey, monitor and protect some structures along the tunnel route; and • Survey utility services along the tunnel route.
	Ongoing until January 2027	<p>During this period, we'll:</p> <ul style="list-style-type: none"> • Build the maintenance and emergency walkways inside the Northolt Tunnel
	Ongoing to November 2026	<p>During this period, we'll:</p> <ul style="list-style-type: none"> • Build horizontal cross passages that will connect the HS2 tunnels

Some of our work at this site may require extended hours of working. If extended working hours are required, we'll send information to local communities in advance.

Map 4 – Mandeville Road Vent Shaft, Northolt



Key

	Parkland		Underground station		HS2 route Phase One underground
	Water/river		Existing train line		HS2 route indication

Construction look ahead

Location of works	Proposed duration	Description of works
Location 1 Mandeville Road Vent Shaft and Headhouse site	Ongoing to January 2027	During this period, we'll: <ul style="list-style-type: none"> Remove concrete above the tunnel; and Reroute a power cable at the entrance and on to Mandeville Road and Badminton Close.
	Ongoing to February 2027	During this period we'll; <ul style="list-style-type: none"> Install permanent utilities for the headhouse; and Carry out groundworks within the site boundary.
	Ongoing to October 2027	During this period we'll; <ul style="list-style-type: none"> Continue works to build the headhouse (the building that sits on top of the ventilation shaft) including mechanical, electrical and plumbing work.

Location 1a Badminton Close	March 2026 for 14 months	During this period, we'll: Install and operate a sole vehicle access point to site via Badminton Close from early 2026.
Various locations inside the Northolt Tunnel, Ealing	Ongoing	During this period, we'll: <ul style="list-style-type: none"> • Survey, monitor and protect some structures along the HS2 London Tunnels route; and • Survey utility services along the HS2 London Tunnels route.
	Ongoing until January 2027	During this period, we'll: <ul style="list-style-type: none"> • Build the maintenance and emergency walkways inside the Northolt Tunnel

Some of our work at this site may require extended hours of working. If extended working hours are required, we'll send information to local communities in advance.

Respecting People, Respecting Places

Having listened to feedback from communities and stakeholders, we have refreshed our Community Engagement Strategy. **'Respecting People, Respecting Places'** highlights how we will always try to carry out the right thing and reduce disruption to the lives of local people as much as we can during the planning and building of the railway.

We will engage with you by:

- **Informing:** Keeping you updated on issues that affect your area
- **Involving:** Involving you in opportunities as we plan and build HS2
- **Responding:** Listening to you and helping with your questions and concerns

Our commitments to you

Informing

- We will tell you about HS2 works in your area.
- We have local community websites and newsletters with regular information and updates about our work in your area.
- We have local community teams who know your area. They will hold local events and run projects to keep you informed.

Involving

- We will involve you in opportunities to benefit and learn as we build HS2 including jobs, skills, education, employment and funding.
- We will ask you about the design of specific parts of the railway.

Responding

- Our dedicated HS2 Helpdesk is available 24 hours a day, every day of the year, to help with any questions or concerns you have about HS2 or our work.
- If things go wrong, we have a complaints process and a dedicated complaints team.
- An independent Construction and Resident Commissioner monitors how we manage and deal with complaints.

Keeping you informed

We are committed to keeping you informed about work on HS2. This includes ensuring you know what to expect and when to expect it, as well as how we can help.

Residents' and Construction Commissioner

The independent Residents' and Construction Commissioner oversees and monitors our **community engagement strategy**, making sure we fulfil our commitments to you.

The commissioner monitors the way we manage and respond to complaints about construction and advises members of the public how to make complaints.

The commissioner helps settle disputes involving individuals and organisations that we can't resolve.

You can find the commissioner's report and our responses at:

www.gov.uk/government/collections/independent-hs2-commissioner

The commissioner can be contacted on:
hs2commissioner@dft.gov.uk

Property and compensation

You can find out all about HS2 and properties along the line of route by visiting:

www.gov.uk/government/collections/hs2-property

Find out if you're eligible for compensation at:

www.gov.uk/claim-compensation-if-affected-by-hs2

Holding us to account

If you are unhappy for any reason you can make a complaint by contacting our HS2 Helpdesk team. For more details on our complaints process, please visit our website:

www.hs2.org.uk/how-to-complain

Contact Us

Contact our HS2 Helpdesk team all day, every day of the year on:

 Freephone **08081 434 434**

 Minicom **08081 456 472**

@ Email **HS2enquiries@hs2.org.uk**

Write to:

FREEPOST

HS2 Community Engagement

Website www.hs2.org.uk

To keep up to date with what is happening in your local area, visit:
www.HS2inyourarea.co.uk

Please contact us if you'd like a free copy of this document in large print, Braille, audio or easy read. You can also contact us for help and information in a different language.

HS2 Ltd is committed to protecting personal information. If you wish to know more about how we use your personal information please see our Privacy Notice <https://www.gov.uk/government/publications/high-speed-two-ltd-privacy-notice>

High Speed Two (HS2) Limited
Two Snowhill
Snow Hill, Queensway
Birmingham B4 6GA

24/7 freephone 08081 434 434

Minicom 08081 456 472

Email HS2enquiries@hs2.org.uk

© All photographs: HS2 Ltd

