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Weekly construction update

West Ruislip Portal and Golf Course works area
Main site activities during the week commencing 1 December 2025

Maintenance of newly constructed wildlife
habitat, including topsoil placement.
 
Core hours

Tunneling Demobilisation:

· Removal of tunnelling support
  structures inside the 
  tunnels (24hrs).

Tunnel works

Walkway construction inside the tunnel 
which will allow passengers to safely 
evacuate in case of emergency.
 
24/7

Headhouse and Porous Portal:
- formwork and reinforcement installation 
  works (24/6)
- concrete placing and finishing works (core hours)

Removal of conveyor foundations, 
including using a concrete breaker.

Core hours

Ruislip Golf Course maintenance 
works including vegetation 
clearance and trees pruning around 
the golf course.

Core hours

Unloading of deliveries and 
material preparation for 
formwork and reinforced 
concrete activities.

24/6

The embankment reprofiling 
works, including  excavation 
and material removal.
 
Core hours

Construction of flood compensation area, 
including removal of the existing hoarding 
fence, clear the vegetations and prepare 
the area for permanent rail and post fence.
 
Core hours

Piling and drainage installation
works for noise barrier.
 
Core hours

Sheet pile modification
and removal.
 
5 to 22 December
Mon to Friday 9am to 6pm
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5 to 22 December
Mon to Friday 9am to 6pm

Contact Us
Contact our HS2 Helpdesk team 
all day, every day of the year on:

Freephone 08081 434 434

Minicom 08081 456 472
Email hs2enquiries@hs2.org.uk

(The works mentioned in this update are subject to change and are based on current programmes)

Core working hours:
Monday - Friday 8am to 6pm;
and Saturday 8am to 1pm.

Vegetation clearance across 
the WRP site, including 
trimming and pruning 
maintenance.
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